Previous Bond Authorized Support for 2017 Bond Projects

CONSTRUCTION COSTS BUDGET AMENDMENTS
Unallocated Program Program
] Budgets 2017 e\ 11:-\i[a"A0 Contingency Total Current 2008 Bond 2013 Bond 2017 Bond Total for Project
Projects Budget
Bond Alloc Less Alloc More
than $50k than $50k
T. A. Brown
Project # 190002-BROWN
Current Budget 28,856,000 12,103,697 40,959,697 12,103,697 28,856,000 40,959,697
Actuals 11,824,417 16,384,162 28,208,579
Commitments 469,919 98,247 568,166
Balance (190,639) 12,373,591 12,182,952
Menchaca
Project # 190003-MNCHC
Current Budget 32,742,000 23,000,000 55,742,000 23,000,000 32,742,000 55,742,000
Actuals 23,017,342 9,034,080 32,051,422
Commitments - 153,881 153,881
Balance (17,342) 23,554,039 23,536,697
Bowie
Project # 190010-BOWIE
Current Budget 76,827,000 10,000,000 86,827,000 10,000,000 76,827,000 86,827,000
Actuals 10,000,000 55,194,269 65,194,269
Commitments - (23,114,424) (23,114,424)
Balance - 44,747,155 44,747,155

Total Bond Amounts
Current Budget 138,425,000 45,103,697 183,528,697 22,103,697 23,000,000 138,425,000 183,528,697

Actuals 21,824,417 23,017,342 80,612,511 125,454,270
Commitments 469,919 (22,862,296) (22,392,377)
Balance (190,639) (17,342) 80,674,785 80,466,804

Notes:
All numbers are as of December 31, 2021, taken from Tririga. Since prior bonds are involved.
Numbers may not add due to rounding.




