2017 Bond Program: Issues & Risks, Substa

Date Project Title Description Follow up
The GMP for the New Garage is 100% executed, construction is on
schedule and approximately 45% complete. The DD cost for the New
Athletics building is complete and estiated to be on budget, the DD
The design team has had to be creative with the design effort to overcome cost design for the New Fine Arts building will complete 2/3/20 and the
Jan-20 Bowie HS Budget Issues realized due to underground utilities, unforseen conditions, and City imposed changes Issue & Risk DD estimate for the design will follow. There is still concern about
that could not have reasonably been anticipated. construction cost related to a hyper competitive Austin construction
martket, trade and labor shortages as well as domestic and
international tariff and trade concerns. Bringing the remaining Bowie
HS 2017 Bond programs in on budget will remain a challenge.
The Brentwood ES Modernization project was initially planned to take place in phases
while the campus is occupied, similar to Casis ES or Govalle ES. However, due to the
size of the Brentwood student population, the limited size of the school site, and
ermitting/site constraint issues identified during design and construction planning, it o . .
. P e/si L . & '8 3 p 6 . The district is currently working with the Brentwood ES School
Jan-20 Brentwood ES Swing Space became clear that it is in the best interest of the campus community to utilize an off- Issue & Risk R N . .
- ) . ) . community and others to explore options for off-site swing.
site swing space. This is expected to shorten the overall construction duration from 28
months to 14 months and save costs due to price escalation and extended general
conditions. The district is currently working with the Bentwood ES School community
and others to explore options for off-site swing.
December Report: Due to high market conditions, we received an unfavorable bid on
the Eastside Memorial Early College High School & International High School at the
Original L.C. Anderson campus modernization, which came in 10% above the project - .
Eastside Memorial '8! . P Z. R o proj . Current Report: The GMP contract has been finalized with the GC.
Jan-20 Budget Issues construction budget (PCB). The team —which includes the architect, general contractor| Issue & Risk Lo .
ECHS . ) . . ) The project is on schedule for delivery fall of 2021.
and AISD staff —looked at several options, which resulted in a 5% reduction without
affecting the promises made to voters. The GMP Contract is being processed finalizing
the agreement with the contractor.
December Report: Furniture has been ordered and equipment is being ordered for
N P N N . q p 8 . Current Report: FF&E delivery and installation wwas successfully
FF&E Install for the first three modernized campuses, which will open in January. Construction . .
Jan-20 . . . . . X Issue & Risk executed at TA Brown and Menchaca. Govalle is scheduled for
Spring Openings Management is working closely with procurement to ensure that all items are ordered, " . .
. R . delivery and installation the week of January 27th.
delivered, and installed on time.
Current Report: All pertinent legal agreements are in place with AGR.
December Report: Access to the school is pending construction of adjacent Baythorne AGR has not received COA permit for Baythorne Dr due to lack of the
Access Issues and | Dr. by neighborhood developer Austin Goodnight Ranch. AISD must vacate existin, required sidewalk along the right-of-way. AGR requesting AISD agree
Jan-20 [New Blazier Relief ¥ nelg P . 8 . . & Issue & Risk q . & R s ) v . a 8 € B
Schedule Impact access easement for COA to permit Baythorne Dr. The board will consider the legal to fund construction of sidewalk prior to adding to Baythorne permit
agreements currently under negotiation at its November 18 board meeting. drawings. Drenner group negotiating revisions to MOU with AGR to
account for the additional funding of the sidewalk
December Report: Work site noise generated from utility excavation and rock chipping Most of the noise generating work from Heavy Equipment has
has abated. Most of the excavation close to the classrooms has concluded. Contractor conculed in the 6th grade addition area and the fire lane between the
and PM will continue to coordinate with administrative staff prior to future operations school building and the kickball fields. Will continue to work with
Noise lssues and that generate significant noise. There may be a potential schedule delay regarding the admin staff to make them aware of operations that may generate
. . X completion of the 6th grade addition primarily due to delays in site and building . significant noise and work to lessen its impact. There will be a delay
Jan-20 Murchison MS | Potential Change in . . . . L . Issue & Risk . . . . .
Schedule permit issuance. Contractor is working to expedite fabrication and delivery of to the completion of the 6th grade addition primarily due to delays in
structural steel so progress can continue. PM and Contractor are working with site and building permit issuance. Work will continue on the re-
administrative staff to re-sequence demolition of existing library and renovation of sequencing of the library and renovation of the new admin areas to
new admin areas, to deliver that space by June 2020.Overall project completion of deliver by this summer. Overall project completion (all scope)
December 2020 remains as scheduled. remains as scheduled for December 2020.
December Report: The latest schedule submitted by the contractor notes potential
delays in substantial completion that may impact school opening.CMD is holdin
.y N X P v imp P & . 8 Govalle ES Opening has been postponed to February 18 and remains
Access Issues and | meetings onsite twice a week focused on progress and schedule revisions to recover . . .
Jan-20 Govalle ES . X Lo K . . Issue & Risk on track for that date. Multiple communicity tours have been
Schedule Impact from delays. Additionally, CMD and Academic Leadership, in conjunction with the . .
. . . . ) accommodated in preparation for both current and new parents.
school administration are contingency planning for a late move, if one becomes
necessary.
Tight Schedule to December Report: The schedule remains challenging. Multiple weekly meetings are
Jan-20 Brown ES g Finish being held focused on remaining tasks. The project remains on schedule and the team| Issue & Risk TA Brown successfully opened on time.
continues to work with COA on the various required inspections to open school.
Austin is experiencing inflation in construction costs beyond projections at a rate up to
6% yearly. This includes increases in the cost of steel and concrete as well as other
X . essential materials. In addition, Austin’s continuous growth and influx of large
Program Wide Escalation and ) . . N N . . " . .
Feb-20 ) . construction projects, including 24 mid to high-rise projects in the downtown area Issue & Risk NA
Market Escalation Contingency A . N . .
alone, have increased the demand for labor and in turn, its cost. This, along with
project specific enhancements, has directly impacted the projects included in this
bond program.
Community Interim Principal Sheila Henry assisted in progressing the design,
. . v AISD recently began receiving questions and concerns regarding the LBJ Medical . . p . M prog & Lo 8
Feb-20 LBJ Medical Questions and . . - Issue & Risk before Principal Joh Bailey was announced. The project is on
project, some related to the change in Principal at LBJ ECHS. ) )
Concerns schedule and nearing the end of design development.
Construction When staff returned from the winter break, we received a few reports of disruptive Air scrubbers have been installed in areas of concern, and
Disruption and odor, dust, and noise from construction. CMD inspected the site, conducted air construction activities rescheduled to limit the disruptions. Work will
Feb-20 Murchison MS P quality testing, and has been meeting with staff on site regularly to address changes. Issue & Risk continue on the re-sequening of the library and renovation of the

Potential Change in
Schedule

There will be a delay to the completion of the 6th grade addition primarily due to
delays in site and building permit issuance.

new admin areas to deliver by this summer. Overall project
completion (all scope) remains as scheduled for Decemeber 2020.
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2017 Bond Program: Issues & Risks, Substantial Changes Log
Date Project Title Description Type Follow up
Access to the school is pending construction of adjacent Baythorne Dr. by AGR anticipates to receive COA permit in the next few weeks followed
. . Access Issues and | neighborhood developer Austin Goodnight Ranch. AISD must vacate existing access . by construction of Baythorne Dr. It was determined that AISD will
Feb-20 [New Blazier Relief . . ) Issue & Risk . o
Schedule Impact easement for COA to permit Baythorne Dr. The board will consider the legal fund the sidewalk at a cost not-to-exceed of $25,000 as this sidewalk
agreements currently under negotiation at its November 18 board meeting. will be primarily used by the school.
Reductions agreed to by the architect of record, general contractor
and AISD staff which resulted in 5% cost reduction from the initial bid,
included items such as decreasing the number of operable classroom
Eastside Memorial Previously, we informed the CBOC of an unfavorable bid, which came in 10% above partitions, replacing concrete for alternate engineered block at some
Feb-20 ECHS Budget Issues the project construction budget (PCB). Issue & Risk retaining walls, changing HVAC equipment screening material,
changing screen wall materials at the Central Utility Plant, changes
storefront glass systems, replacing aluminum column covers with
intumescent paint with corner guards and modifications to lighting
plans.
18-0021 REAGN | Cost-Technol Cost of Technol i t: higher th; ted. Academic P i
05 _ec nology o.s ot fechno ogY requirements are nig er. an expecte ca e”."c rogram.ls . . This will not impact the function of the school or existing academic
Feb-20 | (Northeast Early Requirements/ |evolving. Re-evaluating the scope of construction so that the total projct comes within| Issue & Risk roarams
College HS) Schedule Impact | budget. Schedule could be impacted by 2-3 months, depending on the adjustments. prog :
Completion has been delayed due to issues with moving the water line easements, as .
Lo . X . - y . Do not forsee any further delays. Final Completed moved from
Feb-20 | 17-6014-AKINS Schedule Impact | well construction issues with leaks in the new water line. In addition, waterproofing Issue & Risk
. . . . . December 1, 2019 to Febryary 28, 2020.
issues were discovered during construction and a correction had to be made.
To correctly address the problems, mechanical ventilation is needed.
Hydronic piping and insulation will then need to be replaced. The
Part of the 2017 Bond Scope was to evaluate and make structural repairs in the ventilation problem must be corrected before making repairs, and the
Structural/ crawlspace. While investigating, it was discovered that the structural problems were hydronic repairs must be made to prevent failure of the HVAC system.
Feb-20 | 20-0029 BEDCK Ventilation and due to lack of proper ventilation. This also caused damage to hydronic piping and Issue & Risk To properly address these items, we estimate needing an additional
Budget Issues insulation. $600,000. Contingency money will be used for additional costs. The
project is bidding in mid February and we will have a clear idea of the
exact cost at that time. No schedule impact is anticipated at this
time.
This coming summer, AISD is scheduled to open New Southwest ES, New Blazier Relief,
Mar-20 August.ZOZO Project Oversight the modernize_d [?oss ES,. and portions 9f phas.e 1 of modernization at Murchison MS. lssue & Risk FF&E for the August operlings is being n_)rde.red, and plans are being
Openings CMD leadership is meeting regularly with project teams to ensure that any issues are made for installation and move in with each campus.
identified and solved early.
AISD and the Project Team are evaluating potential future education space that may
Design Challenges |also be suitable for use as a public clinic. Risks to the design and construction schedule The District is exploring partnerships with clinics to activate the space
Mar-20 | Rosdale School and Potential include the new Atlas 14 100 year floodplain impacts to the site, condemnation of the Issue & Risk and generate lease revenue until Rosdale is prepared for the
Partnership undivided jointly owned property with COA, and potential challenges to the schedule expansion.
as it relates to partnering with an outside entity for a potential clinic.
Bids received on 2/13/20 were significantly over budget (approx. $1.5m). The project
Mar-20 Bedichek MS Targetefj HVAC te_am is reviewing scope, and the pr_OJect will I|ke_ly bg rg-desngned and bid a_galn. The lssue & Risk NA
Project time needed to re-evaluate, re-design, and re-bid will likely delay construction until
the summer of 2021.
Consideration is being given to add 3rd grade studios at th Blazier Relief
. Additions of onsidera lo.n N e"j]g given to ? r gra € studios at the new Blazier Re I.e . . Design schematics have been provided and are being priced for
Mar-20 Blazier ES X Elementary project. This may require building out current shell space at the building Issue & Risk . .
Studios . . further consideration
to create a third grade wing.
mar-20 | Brentwood ES Swing Location Webb MS has been selected as the swlng |ocat|‘0n for Brentwood ES during their lssue & Risk CMD is finalizing the des.lgn of_the sww.]g spaFe and moving into
Selected modernization project. procurement prior to installation this summer.
Community . X . . . . . . A
. Community has voiced concerns regarding construction noise and on-street parking. . We anticipate some of these concerns such as noise to diminish as
Mar-20 Doss ES Concern Regarding N . . . N Issue & Risk . . . .
. Communication is planned for neighbors via email and possibly outreach. construction moves heavily to interiors.
Construction
Constructi ki h i d traffic have b
. Schedule and Faculty at Murchison has been notified of resequencing construction to deliver the . - ONSITUCLoN WOTK ISSUes such as noise and tra I? ave been
Mar-20 | Murchison MS . . L . . . Issue & Risk [ mitigated greatly. AISD staff, contractor and PM continue to schedule
Campus Disruptions administration this summer and for to be followed by the 6th grade addition. . . -
site walks with the principal and faculty.
Mar-20 New Northeast | Increase in s.tudent Team is evaluating multiple options .to address the potential future increase in student lssue & Risk Each option s being evaluated on both additional scope and costs.
MS population population from 800 to 1100.
Inflati ti basi tructi lated dities, such . : . . .
X Escalation and ntiationary pressures con |lnue on pasic Fonf rue |.on refated commocities SL{C * . AISD staff will continue to monitor and adjust project schedules and
Mar-20 | Program Wide . steel and concrete Potential supply chain disruptions related to the coronavirus; Issue & Risk . -
Contingency R R N approaches to provide best value to the District.
mechanical systems produced in China are a concern.
The Austin Construction Market is extremely volatile. The combination of historic
escalation rates over many years, with the changes due to COVID19 has created L - —
Program-Wide Escalation and L vy X s . . ) . CMD Leadership is closely monitoring program cost projections,
May-20 uncertainty in the market. The team continues to see increases in material costs Issue & Risk

Cost

Contingency

including concrete and steel, but recent bidding information suggests an increase in
competition which will yield value to the District.

including program contingency.
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Date Project Title Description Type Follow up
The project team, Rosedale School community, CAT, and Principal Dickey, throughout
design worked to develop the specialized space program to meet the student needs.
There are no standards for a school as unique as Rosedale. The current design . " - .
. L R . . Despite the possible delay, the school community is supportive of
includes a shell space similar to Blazier Relief that can be finished out at a later date. rsuing the changes. We anticipate that the additional square
May-20 | Rosdale School Budget This additional space would not be feasible to add in the future, due to its integration Issue & Risk P .g 8es- P . . q X
. . N X L . footage wil be covered by program contingency. We will have refined
into the design, and the disruption that future significant construction would cause to . . . .
. . X cost estimates to discuss with the CBOC in months to come.
school operations. The space needs as developed with the school community and the
consideration of future expansion space will increase the costs. We originally
anticipated a Fall of 2021 opening; we are now looking at a Spring 2022 opening.
A master scheduling exercise was conducted with the CAT and design team to assess
the 800 learner space program as described in the design bridging documents, along
New MS in NE Budget an Space with a study of the location and orientation of the building footprint to consider a Costs associated with the additional square footage, within the 800
May-20 Austin iro ramp potential future expansion, which would increase the capacity to 1,100 students. The Issue & Risk student capacity, will be supplemented by the use of program
g master schedule process and reviewing the design with AISD Department Heads contingency.
highlighted the need for additional programming, particularly in Fine Arts and
Athletics.
The district is preparing to conduct structural repairs to the crawl space, an area which
is believed to contain asbestos. Tests of soil samples confirmed contamination,
meaning the architects and engineers can’t enter the crawl space to determine what . s . . I
) . ) As an alernative, the district is trying to assess, without going into the
. Crawlspace structural repairs need to be undertaken until after the asbestos is removed. . K . A
May-20 Travis HS - - . ) Issue & Risk crawol space, which areas might need the most significant structural
Asbestos Regardless, the district will still need to abate the soil, have an engineer enter and repairs
confirm/modify district plans, and then proceed with repairs. This could delay the pairs.
schedule for this portion of the project, and result in this scope of work being deferred
to a later date. The remainder of the project is proceeding on schedule.
The admin is now on schedule to deliver this summer, with the library
and 6th grade addition delivering in late fall of 2020. The COVID-19
. In February, we notified the CBOC of a schedule resequencing for components of the Substantial 8 ! I . n& - . .
May-20 | Murchison MS | Schedule Changes ) R shutdown has allowed work in the existing building to accelerate with
Murchison MS project. Change 5 . . .
student and staff off site, which has potential to move up the delivery
of the library.
During the design process and upon further assessment of the structural conditions of
the existing building, it was determined that renovating the spaces to meet . . .
Substantial The associated costs of portables will be supplemented by program
May-20 Casis ES Budget modernization standards would not be feasible. This led to a decrease in area we ! ' P . PP Y prog
R . . X Change contingency.
could renovate and increased the need for new construction. This affected project
phasing, requiring more portables for swing space.
Shortly after selective demolition of the existing school started, the project team
discovered that the existing exterior brick veneer was incorrectly installed when it was
originally constructed in 1977, and that no air gap exists, causing moisture issues
May-20 Sanchez ES Veneer Issue within the wall. The area where this problem was discovered was planned to be kept Issue & Risk The project team is investigating to find the best solution.
and reused in the modernized building. This is likely to result in a cost increase, and
possible use of additional program contingency. This could only be identified once
construction began as this issue was enclosed by the exterior brick.
The Austin Construction Market continues to be extremely volatile. The team AISD staff will continue to monitor and adjust project schedules and
1un-20 Program-wide Budget continues to see increases in material costs including concrete and steel, but recent lssue & Risk approaches to provide best value to the District. CMD leadership is
Cost g bidding information suggests an increase in competition which will yield value to the closely monitoring program cost projections, including program
District. contingency.
) . th o,
) The schAeduIeAwHI have to belpushed if we do not have a contract before June 15" Itis ) If we have a contract before June15th, we should be able to
Jun-20 Baranoff ES Roofing also highly likely that we will see Change Order Requests from the contractor due to Issue & Risk .
A X L X complete the project before school starts.
the delay in executing the contract (escalation in costs of material, delays costs, etc.)
The district is upgrading electrical service at the campus. Upon review of our plan,
Austin Energy decided they would also like to switch out a city-owned transformer and The Proiect M has identified the Thanksgiving Break
X Austin Energy required the district to install an electricity disconnect. The changes have added . N .rOJQCt anéger a%' entified the Than S.glv”Tg reakasan
Jun-20 Covington MS . . e . Issue & Risk alternative completion period for part of the project if we are unable
Requirements schedule risk. The district is currently working on an easement and hopes to have X lete by A t 3rd
equipment ordered and delivered so work can start in mid-July and end no later than 0 complete by August 3rd.
July 30" to reach substantial completion by August 3
Last winter, the project team capped the existing incinerator chimney to prevent birds
from entering the chimney and roosting or nesting this spring, since we are
Chimney Swift  [demolishing the chimney as part of the new Brentwood ES construction. A community . CMD flew a drone over the chiney to inspect it, and the cap is intact,
Jun-20 Brentwood ES ) 3 Issue & Risk X . e X
Concern member, who is on the CAT, reached out to the project team and was concerned that and there is no efidence of swifts in the chimney.
she believed she had seen swifts flying in and out of the chimney, and perhaps the cap
was insufficient.
Construction Management continues to monitor the three new campuses opening in
August to ensure they deliver on time: Doss ES, New SW ES (Bear Creek), and Blazier - .
August Campus Generators and temporary HVAC were used to mitigate this schedule
Jun-20 ugu pu Scheduling Concern| Relief. Some materials have been delayed due to COVID. New SW ES may open with Issue & Risk P Y '8 !

Openings

temporary light fixtures that will later be replaced. Doss ES had some delays related to
providing permanent power to the building.

risk.
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2017 Bond Program: Issues & Risks, Substa

Follow up

project for pedestrian improvements, which included widening the sidewalk from the
standard 5 feet to 8 feet.

Date Project Title Description
Construction Management continues to monitor the three new campuses opening in
August to ensure they deliver on time: Doss ES, New SW ES (Bear Creek), and Blazier
Relief. While challenges remain with delays in the delivery of materials, increased -
. . " . . L All three campuses are on target to open in time for faculty to move-
inspection scheduling periods as well as some impacts to productivity due to R .
R X . . in a few weeks ahead of the openings.
August Campus . decreased crew sizes resulting from multiple quarantined workers, all three campuses .
Aug-20 R Scheduling Concern A . Issue & Risk
Openings are on target to open in time for faculty to move-in a few weeks ahead of the . . -
. X . . . Bowie HS and Murchison MS are both anticipated to be complete by
openings. Other projects to be completed this summer facing similar challenges "
. . . . . first day of school.
include the parking garage at Bowie High School and the administrative spaces at
Murchison Middle School. Both of these projects are also anticipated to be complete
by first day of school.
Wellness Walk - Early in design, the project included a wellness walk connecting the
new school to the parking lot on the lower elevation, eastern side of the site adjacent . . . X X
. . ) . parking X ! The project team is working with the CAT to re-evaluate the design, to
Eastside Memorial to ACC'’s Eastview Campus. Due to budget constraints, the wellness walk was removed . . . .
Aug-20 Wellness Walk . . . . o ) Issue & Risk see if the cost can be lowered, and the walk still built. Sources are
ECHS from the project, with the intention to revisit it with the CAT closer to completion and N .
X . . . . L being explored to supplement the project.
see if funds could be identified. This may require additional funds to supplement the
project.
As part of upgrades at the school, Austin Energy (AE) required new switchgear. The The district is exploring options: If in-person school is delayed again,
Upgrade ear is expected to arrive on September 8, and will take approximately two weeks to . the work could be done in September; If the scheduled amount of
Aug-20 Covington MS p_g g P ) P I S pp_ I v X Issue & Risk L ! P . .
Requirements install and connect to AE’s new transformer. There is little risk involved with the last time is short enough, the work could be done during winter break; or
option as the existing equipment is functioning. the work could be performed during 2021 summer.
. . All but one part will be shipped on August 19, with the final part
The General Contractor’s mechanical subcontractor mis-ordered HVAC parts for the
Aug-20 Lamar MS Delayed HVAC Parts ! ) . ' P Issue & Risk shipping September 11. AISD is working with the contractor to
current construction project. . K . ) .
provide temporary cooling until the parts arrive and are installed.
Recently, staff and community members contacted AISD regarding HVAC issues at These issurs were investigated and addressed by the AISD Service
Aug-20 McCallum HS HVAC Issues Mcf:allum HS. Ovel'r the summer, a nelw building a}Jtomation system was iﬁstalled, and ssue & Risk Center. AddianaIIy, a2017 BfJnd‘project is currently in deAsign‘to
during and immediately after installation some units were down, not running properly, address additional HVAC defiencies on campus. That project is
etc. anticipated for construction over the summer of 2021.
Discovery to Void Feature While prepping for the foundation, the contractor
. _ | discovered a void feature during the final geotechnical borings in the footprint of the
X Discovery of a Void . L . - . . . .
Aug-20 Bowie HS Feature New Athletics Building. This unforeseen condition will require redesign of the Issue & Risk NA
foundation for the New Athletics Building, likely causing a delay to the Athletics
portion of the project, and potentially an increase in cost.
Recently, several AISD bond projects may have failed to achieve the target diversion . .
Waste Diversion Lo v . P J v . 8 . . AISD's Sustainability Manager and EWaS have reached out to the
Aug-20 S Sustainability rates due to a potential issue with vendor performance that was discovered during Issue & Risk .
and Sustainability . R X . , o vendor to address the issue.
reporting reviews. This may impact the program’s sustainability goals.
The original FF&E budget amount did not align with the new furnitur
A budget increase of $857,835 from program contingency is needed to modify the . 8 g X X s Lo X
. . . . . Substantial standards for moderniations projects. Also, the project increased in
Aug-20 Sanchez ES Budget Increase FF&E (Furniture, Fixture and Equipment) budget, as well as additional construction X
. Change cost between the 90% and 100% Construction Developments due to
costs for the project. . .
final development of drawings and updates to AISD standards.
As reported previously, the Austin Construction Market continues to be extremel . . . . .
. P P y . . N . R v AISD staff continues to monitor and will adjust project schedules and
volatile. The team continues to see increases in material costs including concrete and .
. I . . . s . approaches to provide best
Sept-20 Program-wide Undate steel, but recent bidding information suggests an increase in competition which may ssue & Risk value to the District. CMD Leadership is closely monitoring program
P Cost P yield value to the District. This is also impacted by the COVID pandemic, which has . - P . . v 8 Prog
. . N cost projections, including
both slowed or delayed some demand for commercial construction, and strained labor .
. program contingency.
supply due to exposure and quarantine.
September 2020 Construction Management Department is excited to open three new campuses this Other projects that completed significant milestones this summer
New and fall; Modernized Doss ES, New Bear Creek ES and New Blazier. Occupancy has been . include the parking garage at Bowie High School and the
Sept-20 R Update . L . . Issue & Risk L . N .
Modernized granted, furniture is installed, and staff are setting up their rooms to support remote administrative spaces at Murchison Middle School. Other phases are
Campus Openings learning. still ongoing for both projects.
The Norman-Sims ES project is nearing completion, with occupancy planned for . . . .
. R o ) X ) Some actions, such as certain necessary trades working overtime to
Norman-Sims ES . January. CMD is closely monitoring progress, and working with the project team to . . . .
Sept-20 o Schedule Risk N N e Issue & Risk complete the project on time are already underway. Substantial
Modernization identify and mitigate any schedule L
risks Completion is on schedule for November 2nd.
Lamar MS As reported in August, the General Contractor’s mechanical The contractor installed temporary cooling which is now up and
Sept-20 5 Update subcontractor provided incorrect submittals for HVAC parts, which led to a project Issue & Risk | running, making the building ready for staff. Permanent equipment is
Targeted Project . R X .
schedule delay. scheduled to arrive mid-October for installation.
The Construction Management Department is working closely with
The Lee ES four classroom addition is behind schedule, due to the project being put on . g X P g v
Lee ES Classroom R . . " . . the principal, and alternative classroom arrangements have been
Sept-20 " Update hold early in construction by AISD Leadership. The addition will not be ready on Issue & Risk .- L . .
Addition . made within the existing portion of the school, to ensure no impact to
September 8, and is now scheduled to be completed by October 8. . R
teaching and learning.
The district haveagreed to an interlocal agreement with the COA to promote Safe
Routes to Schools (SRTS). The interlocal allows the city to contribute to our projects
New Safe Routes financially, and the district to use its The city provided funding for a new curb and gutter in the shoulder
to School own contractors to carryout work, increasing efficiency and our ability to deliver Substantial parking lane, allowing the sidewalk to expand into what was the
Sept-20 Interlocal Substantial Change | projects. Efforts could include increasing the width of sidewalks beyond minimums, Change street, thus saving existing oak trees. The city is currently evaluating
Agreement with installing bike racks, enhancing cro ks, and other accessibility enhancements. 8 other campuses undergoing modernization, including Brentwood and
COA Doss ES is the first campus to receive SRTS funding. The program added $80,000 to the Sanchez elementary schools, and Eastside ECHS.
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2017 Bond Program: Issues & Risks, Substantial Changes Log
Date Project Title Description Type Follow up
A design change was made to extend the auxiliar m, allowing for a 94’ basketball L . .
8 & . X fhary 8y & . . s This will require an amendment from program contingency of $3.2
court. The new design allows for more flexible use of the courts and is consistent with . S . . e
. , X . . Substantial million, increasing the project budget from $20.5 million to approx.
Sept-20 Austin HS Budget Increase AISD's new Athletics requirements, as well as other high school master plans. The - - X .
. L R . § . Change $23.7 million. The original Austin HS bond book budget is $23.5
change necessitated a significant increase in structural elements, and reconfigurations million
of some adjacent spaces, which in turn increased costs. !
During construction, the contractor encountered an unforeseen condition related to This will require an amendment from program contingency of approx.
Sept-20 Govalle ES Budget Increase the connection of the school to the utility lines at Gunther Street, meaning that the Substantial $500,000 increasing the project budget from $29.9 million to approx.
P Modernization g connection was in worse condition than was reasonable to expect. The project also Change $31.4 million. The original Govalle ES bond book budget is $32.5
required more extensive asbestos abatement than was originally anticipated. million.
As reported previously, the Austin Construction Market continues to be extremely
volatile. The team continues to see increases in material costs including concrete and AISD staff continues to monitor and will adjust project schedules and
0ct-20 Program-wide Escalation and steel, but recent bidding information suggests an increase in competition which may ssue & Risk approaches to provide best value to the District. CMD Leadership is
Cost Contingency yield value to the District. Costs are also impacted by the COVID pandemic, which has closely monitoring program cost projections, including program
both slowed or delayed some demand for commercial construction, and strained labor contingency.
supply due to exposure and quarantine.
The Norman-Sims ES project is nearing completion, with occupancy planned for . ) . .
. . - . . . Some actions, such as certain trades working overtime to complete
Norman-Sims ES . January. CMD is closely monitoring progress, and working with the project team to . . . . L
Oct-20 - Schedule Risk . 3 e Issue & Risk the project on time, are already underway. Substantial Completion is
Modernization identify and mitigate any schedule
. on schedule for November 2nd.
risks.
While working on the parapet wall at the roof adjacent to the courtyard, a worker’s
sanchez ES foot went through the lightweight concrete and roof deck, indicating that it is in worse The installation of a new deck will likely have a cost and schedule
Oct-20 o Roof Deck Issue condition than previously believed. The project team has performed further Issue & Risk impact, but it is likely the appropriate solution. We will update the
Modernization . - . . . . . .
investigation and testing, to determine whether a new deck should be installed. The committee once a path forward is decided.
area is approx. 22,000 SF, with finishes already being installed beneath.
At the August meeting we shared that the project team was exploring options to fund
the wellness walk. The walk had been previously removed from the project due to
. . . . N P y p( ) CMD has approved the use of owner’s contingency for the wellness
Eastside Memorial|  Wellness Walk budget constraints. After working with the project team to value engineer and re- . . . .
Oct-20 . . . Issue & Risk walk, without the need for additional project funds. The CAT was
ECHS (Update) design some elements, the cost was reduced from an original estimate of $1.8M to .
K , . recently notified, and were pleased to hear the news.
approx. $500k. The project has a current owner’s contingency balance of $1.75M, and
is over halfway complete.
In May, the CBOC was informed that during the design process and upon further . )
e e . N The added areas of new construction and the costs of portables will
assessment of the structural conditions of the existing building, renovating the spaces substantial  |b | b ) I N £ $8.2 mill
Oct-20 Casis ES Budget Increase | to meet modernization standards would not be feasible. This led to a decrease in area elsupp e.mente y‘a program contingency a‘ ?Catlon of »S. ,HTI fon,
. : o Change increasing the project budget from $30.7 million to $38.8 million.
that could be renovate and increased the need for new construction. This impacted o ! X -
. . - . The original Casis ES bond book budget is $35.2 million.
project phasing, requiring more portables for swing space.
Due to market escalation and the additional cost of off-site swing, the
In January 2020, the CBOC was informed that Brentwood ES would move off-site to a Substantial project will require an allocation from program contingency of $6.2
Oct-20 Brentwood ES Budget Increase swing space during construction due to safety and site constraints. In March, Webb Change million*, increasing the project budget from $31.2 million to $37.4
MS was announced as the swing space location. e million. The original Brentwood ES bond book budget is $35.8
million.
In August the CBOC was notified of a void feature that was discovered under the
footprint of the New Athletics Building. Unknown Storm Water utility was discovered
Discovery of a Void P - N s . v L The foundation for the New Athletics Building was increased to
. after Band Hall demolition. Design Team and contractor are working to reroute utility . . R N L
Nov-20 Bowie HS Feature Update and . . . - . Issue & Risk compensate for the void features and project will be back on original
- prior to the start of the new Fine Arts Theater. Some delay is anticipated. As-built . .
Utilities Issue . R X . o schedule by end of November. A recovery plan is forthcoming.
condition of Sanitary Sewer was discovered to not be as drawn. Relocating this utility
is required prior to the start of the new Fine Arts Theater. Some delay is anticipated.
Norman-Sims ES The project is nearing completion, with moving scheduled for after Thanksgiving, and The cost of this delay will be funded by project contingency already in
Nov-20 Modernization Schedule Risk occupancy schedule for January. The substantial completion date was moved from Issue & Risk the contract, at no additional impact to the budget.
November 2 to November 16 due to a switch gear delay.
5 The permit issuance is behind schedule. If permit is not issued by Nov. 20, there may . . . .
Site Development . . . L . We are currently working with the city to remedy remaining
Nov-20 Brentwood ES A be a work stoppage. This could impact the overall project schedule, but it is too early Issue & Risk N .
Permit - comments about floodplain based on new soil samples.
to tell at this time.
A late December move-in is anticipated, and the school is anticipated
. . . . . . to open by January 5.
Weather, material supply disruptions and inspection scheduling have delayed Ann . . - . . . .
Nov-20 Ann Richards Schedule Update PRl P Richards YV\7LA e ¥ Issue & Risk CMD is closely monitoring the site and will continue requesting
) expedited deliveries, maintain constant communication with the city,
and work with the contractor on supplementing workforces.
The new admin has been occupied since students return in ear!
The new addition and library (courtyard infill) are scheduled for completion in early I L upied si " N urn! . v
. . . X . N . . October. A few remaining punch and IT related items are being
. December, with move in prior to January. Site work including fencing, landscaping, . e -
Nov-20 [ Murchison MS Update . . . Issue & Risk resolved. The existing fire panel recently began malfunctioning, so
pavement, etc. is on-going. Portable moved and demolitions are scheduled for X . . . .
Januar we have decided to replace it. This change is being covered by
v owners contingency.
Lamar MS As reported in August, the General Contractor’s mechanical subcontractor provided The parts arrived and the unit is now installed. The last portion of
Nov-20 Targeted Project Update incorrect submittals for HVAC parts, which led to a project schedule delay for the 500 Issue & Risk ductwork is being installed now and the project should be fully
8 ) wing. completed by Nov. 13.
As reported in September, the project was behind schedule. Contractor is working to
complete cap flashing at parapet, installing exterior doors and glazing. Data and
Nov-20 | Lee ES Addition Update security is being pulled electrical is roughed in. We are currently waiting on gas, lssue & Risk The building is now 80% complete with masonry finishing last week.

electricity and sewer to be brought to building. Contractor needs to complete
sidewalks and other paving and fencing for the project Substantial Completion
Deadline is now Nov. 13.

Windows are installed.
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Date Project Title Description Type Follow up
Norman-Sims ES
. I . All three campuses had a successful move in and open over the break. They were not . . . B
Jan-21 Murchison MS Project Update | N . . L Issue & Risk Project teams are working on punch items.
. without their challenges, but staff and kids have moved into the buildings.
Ann Richards
The Brentwood Elementary School modernization project is behind schedule due to a
delay in receiving the site Development Permit (SDP) from the City of Austin. The delay
was due to a number of factors including coordination challenges brought on by
COVID-19, site specific challenges including stormwater run off from the site and
Schedule Risk: neighboring park, changes to drainage requirements based on ATLAS 14 numbers, Bartlett Cocke is working on a recovery schedule to determine a new
Site Develo, mént investigating waste water management, reworkin rain garden and tree management substantial completion date, which we expect to share with the CBOC
Jan-21 Brentwood ES permit Dzla based on the size of the site and the fire protection review. Work originally began on Issue & Risk in February. The principal and CAT are aware of the delay, and after
v site in October 2020 after receiving the Demolition Permit, but it halted at the end of the district receives the new substantial completion date we will
November without the SDP. share a more detailed update with the community.
The general contractor, Bartlett Cocke, received the SDP on January 5 and resumed
construction immediately, but the delay has put the modernization behind schedule.
The orginial substantial completion date was November 4, 2021.
Eastside ECHS Consturction Management continues to monitor the projects delivering over the
Bowie HS summer of 2021 to ensure they deliver on time: Eastside ECHS Modernization, Bowie
Casis ES HS Athletics Additions, Casis ES Modernization Phase 1, Hill ES Modernization Phase 1,
LASA move from LBJ to original Johnston, Sanchez ES Modernization, and Murchison . P . . . .
Jan-21 Hill ES Summer 2021 . & L . L Issue & Risk As speicific issues arise, we will bring them to the CBOC's attention.
LASA Phase 2 of Modernization. This will be the most projects completed at one time in the
Sanchez ES bond program, so CMD is working with each project team to anticipate and address
Murchison MS challenges as soon as posible. As specific isst{es arise, we will bring them to the CBOC's
attention.
Going back over 20 years as part of the Mueller Masterplan and other planning efforts,
10 acres in Mueller were identified and set aside for a public community school. While
planning the 2017 Bond Program, AISD worked ith Catellus and the City of Austin to
Schedule Risk: lan for building the New MS in NE Austin on the previously mentioned parcel.
New MS in NE ! P ficing ! P v P . The overall impact of this delay to the project is unknown at this time,
Jan-21 . Real Estate Schedule Risk . .
Austin . . . . . . but will be provided once known.
Transaction Delay | Since the project began, the district has encountered challenges during negotiations
regarding the real estate transaction of this parel which have delayed the orignial start
of construction. Negotiations are ongoing, and AISD is hopeful that we will be able to
finish our negotiations with the city, and move into construction soon.
The events of the winter storm affected active construction sites across the bond
prograom in three aspects: access to the job site, work safe conditions at each
location, and delivery of materials. Each of these resulted in delays to activities
planned for the week of February 15th. However, at this point, no substantial AISD's Construction Management Department is working with
Winter Possible Schedule completion dates have been changed for fall openings as each project team is contractors to determine the best strategies for recovery which may
Mar-21 Storm Risk currently assessing schedule impacts specific to critical milestones. Issue & Risk  |include resequencing of tasks and/or accelaration of key components.
Impact As the true impacts on completion dates are recognized, CMD will
Elsewhere for newly opened campuses, the freezing temperatures resulted in some communicate with stakeholders as appropriate and applicable.
damages which were promptly addressed and are currently being inspected to
determine root cause. This will aid in confirming the quality of construction and
instillation as well as evaluate maintenance procedures.
The orignial substantial completion date was November 2021, which
In January, we informed the CBOC that Brentwood ES was behind schedule receiving would have allowed for an opening date in January 2022.
the Site Development Permit (SDP). Work originally began in October 2021 after Unfortunately, the delay has pushed the new substantial completion
receiving the Demolition Permit, but it was halted at the end of November without the . date to March 2022. To avoid disrupting students in the middle of the
Mar-21 | Brentwood ES Schedule Delay e R Issue & Risk . pting . I
SDP. On January 5th, the general contractor, Bartlett Cocke, received the SDP and semester, the new school opening date is August 2022. While it is
resumed construction immediately, but the delay has put the modernization behind always the district's goal to open our modernized campuses on
schedule. schedule, unforunately, these types of delays can occur during
construction projects.
The Board of Trustees on February 25th, 2021 found just cause to
believe that three workers were not paid prevailing wages. The
The district adopted the Davis-Bacon Prevailing Wage Rates on June 16th, 2014. Three - paidp g‘ s
. . R finding by the Board of Trustees forces the party to either settle or
workers, through their attorney, claimed that a subcontractor did not pay them the L L o
- . I . . X enter arbitration under the Texas General Arbitration Act. The District
Prevailing Wage Davis-Bacon Prevailing Wage for sprinkler system installation for the Govalle ES . X N .
Mar-21 Govalle ES . . h . . . X Issue & Risk withheld from the contractor the amount claimed and will release
Notice project. State law requires a governing body to find cause to believe that there's been . . N .
—— , o . that to the parties as determined by the arbitrator in the absence of
a violation of the state's prevailing wage statues before workers claim can go to s N
o settlement. The District is not party to the arbitration, and has no
arbitration. - . .
further legal obligation beyond releasing funds as directed by the
arbitrator.
Settlement: The district was notified in late March by both the Equal Justice Center
Prevailing Wage representing the workers and the contractor that the outstanding prevailing wage
Apr-21 Govalle Es ting Wag P ine 'ng p ling wag Issue & Risk NA

Notice

claim has been settled prior to arbitration. Therefore, the district will release money
withheld from the contractor as part of the closeout phase of the project.
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Phase 1, Ann Richards HS Phase 2). Some materials and inspections have been delayed
due to COVID, but each project remains on track to open for students on time

d d d g¢e 08
Date Project Title Description Type Follow up
In November, we notified you of a void feature and utilities issue at Bowie HS. The
New Athletics Building is being constructed in the location of the old tennis courts.
Geotechnical borings were preformed around the tennis courts in order to develop a
structural foundation design. One geotechnical boring was called for in the middle of
the tennis courts. This boring was deferred until June in order to not damage the
tennis courts during the tennis season. When the final boring was made, a void was
detected. Additional borings were undertaken to determine the extent of the void. The After evaluating the acceleration proposed and additional cost, the
void was not determined to not be extraordinary, but did warrant some structural decision was made to formally extend the completion of the New
) modifications to the foundation design. Athletics Project from 7/6/21 to 7/21/21. Confidence is high that the
. Construction Issues . . . "
Apr-21 Bowie HS Update Issue & Risk project will complete as currently scheduled and will be ready for
The redesign of the foundation delayed construction six weeks. Recovery and occupancy prior to the start of school in August 2021, thus not
acceleration measures were initiated by CMD and the General Contractor. Working six impacting when students will occupy the new space.
and seven days a week for roughly two months, the General Contractor was able to
bring the project back into alignment with the original contract schedule.
During the Winter Storm, the project incurred unusually severe weather from February
11th to February 20th. Freezing temperatures and snow prevented the progress of
construction. Recovery measures were undertaken. The General Contractor proposed
several acceleration solutions that came with significant cost.
As a part of the renovation, a 3D scan was used to model the existing building. This
was used during design to proactively identify and resolve MEP, structural, and wall
conflicts.
Innovative construction planning allowed the team to re-sequence work and install
temporary infrastructure to supply conditioned air from 2 existing HVAC units with Substantial
May-21 Austin HS Schedule Change additional capacity into the renovation spaces. This allowed the contractor to start Change NA
work on the interior spaces ahead of time, while the school was in session, resulting in
over a 3 month gain to the schedule
The reduced number of students physically on site due to COVID afforded Austin HS to
allow early take-over of spaces for renovation and expansion. AISD — CMD capitalized
on this opportunity, along with the contractor.
Turning over Bus Loop Phase 1 (07/23/2021), not Phase 2
Accelerate additional sidewalks and covered walkways to complete bus loop with the
building
May-21 Hill ES Bus Loop In addition to the bus Ioop_, B_artlett Cock.e i_s plannihg to complete the resealing and lssue & Risk NA
stripping of all existing parking areas.
There will be ongoing site construction activities in these areas on the premise of the
bus parking lot through October 1st. Construction activities will be separated by
screened construction fence.
In January, we informed the CBOC of the delay to the New MS in NE Austin project,
due to challenges encountered during the real estate transaction. AISD is still in The general contractor for the project has begun mobilizing on a two-
negotiations with the City of Austin to finalize the real estate transaction, and at this acre parcel adjacent to the site, which they are leasing for temporary
. time we do not have an anticipated resolution date. As of now, the earliest the project . use during construction. The GC began installing site fencing the week
New MS in Real Estate N Substantial . - A
May-21 . . could be completed and the campus could open to students is August 2023, one year of April 19, and the trailer is scheduled to arrive in mid to late May.
Northeast Austin | Transaction Delay N L . X Change N . .
past the opening date originally anticipated. Some community members have reached Structural steel has been fabricated and it is currently being stored
out to the bond website and hotline with questions, and we continue to update them offsite until the layout area is complete and can receive the delivery.
on the project.
Permits: The City of Austin has been experiencing delays and longer-than-normal Permits: We are monitoring the final permits that we need, to ensure
. . . R . . . .- that we do not encounter any problems.
review times. All of our permits are either issued, or will be issued within the next two
weeks. There are no known issues or risks at this time.
Contracts: N/A
May-21 Summer Projects | Permits, contAraCts' Contracts: There are no known issues at this time. Issue & Risk . . .
(Targeted) and Materials Materials: We are working with contractors to secure the purchase of
Materials: We are currently experiencing longer lead times and delays, in addition to these items, improve lead times, and/or find alternative suppliers and
potential cost increases with numerous materials — HVAC equipment, electrical o " manufacturers. .
equipment, plumbing equipment, lumber/flooring, etc. At this time, we al:e‘confldent‘ that we Fan wcTrk through these issues
and finish all projects on time this summer.
Reminder: .
Jun-21 | Summer Projects Permits, Cont_racts, See above Issue & Risk See above
and Materials
(Targeted)
Construction Management continues to monitor the eight new/modernized campuses
. opening in August to ensure they deliver on time (Eastide Memorial ECHS, LASA HS . " L .
Jun-21 Mc?::’;:::sd Au%’;;i:;:us Move, Sanchez ES, Casis ES Phase 1, Hill ES Phase 2, Murchison MS Phase 2, Bowie HS Issue & Risk We are currently working through the final remaining issues with

network equipment, furniture, and acedmic equipment/supplies.
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Date

Project

Title

2017 Bond Program: Issues & Risks, Substa
Description

Follow up

Aug-21

Program-wide

COVID Spike

Grand Openings and Celebrations at Modernizaed campuses welcoming students this
fall have been postponed until at least October. This is after months of staff,
consultant, and campus-based planning.

COVID cases are occuring among staff, increasing the number of indivduals, including
indvidiuals in Construction Management and other bond-related departments, having
to quarantine. Depending on severity and staff responsibilities, staff may not be able

to work remptely and must use personal leave during quarantine period.

On-site construction COVID safety measures remain in force, and CMD continues to
monitor sites for compliance.

Issue & Risk

NA

Aug-21

Austin HS

School Openings

Austin HS experienced challenges with gym flooring where material shortages, partly
due to snow storm Uri, impacted delivery dates. Existing conditions were vastly
different from as-builts and presumptions. The team conducted a virtual scanning of
the existing building with the help of Building Information Modeling (BIM). Due to this,
they were able to identify the accurate locations of existing structure and Mechanical
Electrical Plumbing (MEP) systems in the building that were to be renovated. This
helped the team to come up with design solutions reducing clashes between new
construction and what was existing. The team has been successful in compressing the
schedule of the project which was to be delivered next year in the month of June to
the end of this year.

One of the challenges with the most impact has been changes to agreed plans with the

fire marshal office. At the onset of the project, it was agreed that the phasing of the
project would be allowed without separate permitting efforts. This course was

changed weeks before opening and yielded a myriad of adjustments in the scope.

Egress challenges were identified during the project that required redesign and re-

sequencing of scope. Due to some float in the schedule and the teams swift action to

correct, this did not impact the overall schedule. As with most projects of renovation

in an occupied area, the biggest challenge is the separation and limits of construction
along with configuring the project layout in such a way as to minimize impact to
school operations and above all provide a safe environment for the school and

contractor workers alike.

The former Austin HS principal resigned in early summer, and the new principal was
not hired until early August. The project team immediately met with the new principal
to update him on the project, and coordinate the move in with him.

Issue & Risk

NA

Aug-21

Bowie HS

School Openings

Bowie HS faced material shortages, including metal for the lockers in the athletics

facility delivered this summer. These shortages extended to gym flooring — where

materials increased in demand drastically after snow storm Uri as many campuses
experienced damage from utility pipes bursting. .

Additionally, changes in requirements from city inspectors, such as a different
insulation requirements, presented challenges to procure and install in time for
school opening. The challenges were overcome and the athletics building opened in
time for students.

Issue & Risk

NA

Aug-21

Ann Richards
SYWL

School Openings

Phase 2 of the Ann Richards School for Young Women Leaders includes opening a

student parking lot. The project faced an abnormally wet summer and material

shortages of flexbase, a required material for construction. Though the weather

impacts were severe, parking is scheduled to open only a week after the original
schedule.

Other challenges include expired Right-Of-Way (ROW) permits and material shortages
on steel required for plating openings for drainage across a sidewalk that impact the
bus loop. The team is working through this and is anticipated to open the bus loop two
weeks from original schedule.

This project also includes a track and field component. Removal of an existing energy

pole in obstruction of the field plans added to some delays. This pole was to be
removed by Austin Energy upon decommissioning the rest of the permanent power
and transformer to the demolished original ARS campus. The project also faced delays
in demolition of the original campus due to snow storm Uri. The track and field

portion of the project was substantially impacted by these delays and is now
scheduled to complete on the last week of September. CMD has assisted the campus
in coordinating offsite athletics until the track and field are finished.

Issue & Risk

NA
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Project

Title

Description

Follow up

Aug-21

Eastside ECHS

School Openings

The Eastside ECHS project experienced numerous scheduling, materials, and
permitting challenges, all which impacted the delivery and occupancy of the project.
Some of the material shortage challenges at Eastside ECHS included CT2 Tile that is
glazed and part of our historic landmark commission’s requirements for this project.
The freeze collapsed the roof of the plant and disabled all major electrical at the site.
Arrangements had to be made for a plant in Georgia to manufacture these. Sound
baffles, plywood, and other materials had to be substituted due to lead-times
exceeding our critical path dates for installation. Inclement weather also added to the
challenges as the rain and mud days over the past 2.5 months exceeded what was
anticipated and set back concrete walks and ramps, student parking, and landscaping.
Crew sizes increased and worked longer days.

Austin Energy provided redesign information for the new electrical service at the new
fieldhouse the week the project was scheduled to energize service. Texas Gas changed
the location of the gas service to the new building from what they approved in the
construction drawings the month scheduled to have the gas services turned on for
use; This required construction to install additional gas pipe to accommodate the late
redesign. This had a domino effect and the gas was turned on very late (1 week before
school started) which did not allow heating to be used in conjunction with the cooling
for dehumidification and in turn caused delays in the installation of the gym wood
floors and finishing. The gyms are still under construction and will be turned over
September 13.

Issue & Risk

NA

Aug-21

Eastside ECHS
Continued

School Openings

Inspections posed other challenges as well. The size of the campus and the workload
of the city of Austin inspectors did not allow them to start and complete inspections
for this project. For example, the electrical inspector would only do one floor per
building per day. Building B is five stories, in addition to Building A which is one story,
meaning it would take at least six days (which would not be consecutive due to other
fire marshal demands around the city.) The same can be said about electrical
inspections which took over 2 % weeks to meet demand. Adding to this challenge
were additional requirements by the fire marshal not included in the original
permitted drawings. One example of this is the 86 additional emergency battery back-
up light fixtures added to the building during our fire final inspection.

Changes in programmatic requirements were identified after the building construction
was underway. These included changing a maker-space to a computer lab which
yielded electrical, mechanical and technology changes. Other changes included
changing a business room to a computer lab and adding four sinks to the health
sciences space. All of these challenges multiplied the effort required by the furniture
installation teams. Trucks were diverted while en route to an AISD warehouse where
they remained until the building was ready to receive.

Issue & Risk

NA

Aug-21

LBJ ECHS

School Openings

The district continues to work with various departments within the City of Austin on
unique real estate issues. To implement the 2017 Bond Program, the district has
executed in excess of 60 real estate easements with the City of Austin and other utility
providers. Often, the city requests changes to easements late in the design and
construction process. For example, recently, the city awarded the district funds to
plant trees at LBJ ECHS on both district and city-owned property. Use of city property
triggered unanticipated legal issues and the need for agreements that must be
approved by the City and the Board of Trustees. While the unanticipated issues are
not complex, they do result in additional staff, contractor and Board of Trustee
workload.

In recent weeks, AISD has heard concerns from community members regarding the
academic vision and campus master plan for LBJ. CMD is working with AISD academic
leadership, the LBJ CAT, and project design team to review and possibly modify the
master plan.

In August, CMD learned that the principal at LBJ ECHS was changing. We are currently
working with an interim campus leader and School Leadership to plan for onboarding
the new principal in September.

Issue & Risk

NA
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Project
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Description
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Aug-21

New MS in NE

Austin

School Openings

transaction for the New MS in NE Austin project. This delay puts the project schedule
While the real estate transaction is still being negotiated, a lease agreement with the

the way for laying the foundation and steel erection. The district is hopeful that final
negotiations will conclude by early 2022. With this updated timeline now in place, the

In January and May of 2021, we informed the CBOC of a delay in the real estate
on hold.

City of Austin is now in place for the property. This step allowed Joeris General

Contractors to mobilize on-site in early August and begin earthwork, which will pave

district is on schedule to open the new middle school for the Fall 2023 semester.

An update is being sent to the CAT, community, and project update group, and a

community meeting is being scheduled for the September to discuss construction
logistics and a general project update.

Issue & Risk

NA

Aug-21

LASA HS

School Openings

HVAC: Spot coolers were installed in certain spaces throughout the campus starting on

issues that are unrelated to the chiller. Service center is working on repairs and rebuild

August 16, 2021. Troubleshooting has been ongoing and all replaced AC units are on
and cooling. All replaced chilled water pumps are on and working properly. For the
rest of the system that was not replaced, troubleshooting is ongoing and progress is
being made. Most areas identiifed on August 16 are starting to cool. The day before
school began, we discovered that one chiller was down and the second was not

maintaining temp. A temporary chiller was installed last week and the chilled water
system is working properly. This does not resalve all HVAC issues; We have other

of the chiller(s).

Floor installation: Flooring int he dance and jazz band rooms will be installed Aguust
21-22. Flooring in rooms 703, 711, 704, and 706 will be installed during Christmas
break.

Utilities: Site drainage work is part of Phase 3, which is scheduled to be complete on
September 27. The right-of-way connection for the site drainage work in the west
courtyard of the school is expected to occur early September.

Issue & Risk

NA

Aug-21

Casis ES

School Openings

The Casis ES Phase 1 of Modernization opened with a relatively smooth occupancy and
move-in.

Casis ES experienced a two month delay to the permanent power milestone due to

Austin Energy issues with permitting work in the Right-Of-Way (ROW). The project

team deployed additional temporary air measures to allow finishes to continue and
building to be turned over on time.

GATTN was not provided on schedule due to ROW issues with other work being
performed along Exposition Blvd. To meet this challenge, the team deployed temp
measures for life safety systems to support inspections and allow for TCO to occur as
planned. The City Of Austin (COA) electrical inspector was requiring additional scope
to be completed prior to allowing energizing permanent power due to confusion
regarding COA residential requirements vs commercial. The team worked overtime to
satisfy inspector and support permanent power milestone.

A site plan correction and temporary drainage measures were required to allow staff
to occupy courtyard which was not originally scheduled to be provided until phase 2 at
the request of the principal. Existing sidewalk elevations along Exposition are not as
depicted in as-builts. The team reworked access plan to school and is still resolving any
additional impacts for this issue.

Issue & Risk

NA

Aug-21

Hill ES

School Openings

The project faced some delays with Texas Gas design which was not ready at
the time of installation. In turn, an 8 to 10 week delay was identified that
jeopardized the occupation of school. This redesign and relocation of the gas
meter triggered a site plan correction which added to the delays.

Other challenges included changing of millwork as the material sourced did not
meet AISD standards as well as replacement of lintels which were determined
to have an unacceptable deflection.

Adding to scheduled challenges was the removal of existing portables.
Portables needed to relocate in order to construct and deliver the bus loop
earlier than scheduled. This meant the school needed to turn over the
portables two weeks before the summer break. This task included activities
such as procuring and coordinating movers, safely disconnecting all utilities,
moving three portables, and abating three others before demolition.

Issue & Risk

NA
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0 Bond Prog es & b a ange o]
Date Project Title Description Type Follow up
Project Updates: The student parking lot is open as of Aug. 30. The band tower
has been installed, but needs to be painted.
. Schedule delays: COVID-19 delay—Turf field installation crews were
i Project Updates . . . :
Ann Richards quarantined for two weeks, pushing back the delivery date. Rain delay—Due to .
Oct-21 and Schedule ) ] Issue & Risk NA
SYWL the processes required to lay the track surface, the rainy weather has pushed
Delays )
back the delivery date.
The substantial completion for all remaining phases is expected by the end of
Oct.
Response: Texas Gas replaced the gas meter. Novium, the
Issue: The school reported a natural gas smell and a call was placed to Texas N .
Gas. AISD's Construction Management Department (CMD) and Service Center general contractor for the bond project, fixed all leaks—both
Oct-21 Lively MS Gas Leak : . 8 P . Issue & Risk the leaks associated with the bond work and all other leaks
were notified that the gas was shut off by Texas Gas. CMD and Service Center . R
outside of the bond scope. The gas was turned back on in the
found gas leaks throughout the campus. .
kitchen and restored to the rest of the campus.
Adjacent Construction Update: In mid-September a contractor notified AISD
Adjacent Performing Arts Center (PAC) staff that construction was scheduled to begin Response: CMD is working with the contractor to mitigate any
oct-21 Performing Arts | Construction & | adjacent to the PAC and may impact access to the garage. The construction is Issue & Risk impacts to the PAC, and will continue coordinating with PAC
Center Parking of residential condos, which will have access to a number of parking spaces in staff to prepare for the construction. Maintaining AISD access
Agreements the PAC garage. The provision of a few parking spots was included in the to the garage during construction is of highest importance.
Purchase Sale Agreement when AISD acquired the land for the PAC.
Update: The LBJ Fact Sheet has been distributed at LBJ sporting events and has
Nov-21|  LBJECHS Follow-up P - X porting NA NA
been included with the November CBOC materials.
Update: T.A. Brown ES received its Leadership in Energy Environmental Design
Nov-21| T.A.Brown ES Update P Mip In Energy g NA NA
(LEED) Gold Certification.
The lease agreement was executed on July 29, 2021, which allowed AISD to
. begin work on the project. AISD's temporary lease agreement expires six
New MS in NE Real Estate A ) o . )
Nov-21 . K months from the execution date. There have been delays in coordinating with | Issue & Risk NA
Austin Transaction Delay X . . X
the City of Austin. AISD staff is working through the purchase and sale
agreement.
Bowie HS has been experiencing pressure fluctuations in the domestic water
system, impacting the restrooms in the Academic building, and water
- X equipment required for the cooling tower in the central plant. .
. Existing Domestic . Temporary measures are presently in place and permanent
Nov-21 Bowie HS Issue & Risk A )
Water Leaks resolutions are in process.
Increased pressure caused two water leaks that flooded the crawlspace under
the Administration building. Water was evacuated, and the piping breakages
were found and repaired.
Oct. 25 the Construction Management Department (CMD) was notified of a
Nov-21 Bowie HS Condensate leak at Bowie HS. C'MD deterr"mned that the leak was a cond'ensate overflow Issue & Risk NA
Overflow Leak from temporary chillders onsite. The condensate overflow did not cause any
significant damage.
Exposed Exterior The exposed exterior doors on the North and West sides of Bowie HS's The contractor is modifying the door hardware and thresholds
Nov-21 Bowie HS P Doors Athletics building are experiencing slight water intrusion during heavy wind- Issue & Risk in an effort to eliminate future water intrusion. AISD has
driven rain. These doors are directly exposed with no recess or cover. reviewed the issue with the contractor on-site.
Project Delivery: Delivery of AC equipment from Trane was delayed until Aug.
2021, impacting the 2013 and 2017 bond projects at Bowie. Installation for
both projects had to be postponed to Summer 2022.
. . . I . . . . Substantial
Nov-21 Bowie HS Project Schedule Accounting Implications: Finance reviewed possible expenditures to be Change NA
reclassified. The goal was to utilize the remaining $1.3M budget balance on the g
2013 bond project. The district was unable to reclassify. Reclassifications can
only occur using expenditures in the active fiscal year (2022—July 1, 2021 to
June 30, 2022).
Project is on schedule for the educational and adminstrative spaces to open
Rosedale Feb. 22, 2022. The medical section will follow in spring. The final move from the old campus to the new campus will
Feb-22 Openin Project Update Issue & Risk occur on Feb. 19. Staff will have access to the new campus by
P & The FF&E installation and deliveries begon on Jan. 10. Some delays in materials Feb. 14.
pushed the furniture completion date to Feb. 18.
The construction crew continues to work on punch list items.
The wellness walk and parking lot near ACC are complete.
Feb-22 | Eastside ECHS | Project Update Issue & Risk The grand opening ceremony is scheduled for March 2022.

Building automation system commissioning has started and is 6-8 weeks away
from full automation control. Commissioning is antiicpated to continue

through April 2022.
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0 Bond Prog es & R o a ange 08
Date Project Title Description Type Follow up
Floor cutting for second level and framing-in clear story on roof are ongoing.
Construction L . :
Feb-22 LBJ ECHS Wall rough-in inspections are complete. Issue & Risk NA
Update
Extensive electrical shutdowns continue during the weekends and holidays.
AISD's Academics Department and Office of Innovation and Development are
Feb-22|  LBJECHS Clinic Update partment anc ' innov P Issue & Risk NA
working to identify potential clinic partners.
Flooring, storm sewer tie-in, and Texas Accessibility Standards (TAS) work was
completed over Winter Break.
Feb-22 LASA HS Construction Punch list is over 75% complete. Jssue & Risk NA
Update
The security vestibue glazing is expected to be delivered by late March.
Corrections to the PA system and clocks are being made.
AISD closed on the purchase of Lot 2 on Jan. 28, 2022. Recording of the Lot 2
easements is in process.
. A new appraisal is being ordered to determine if rent should be
New MS in NE Real Estate . .
Feb-22 Austin Undate An amendment was executed that extends the lease of Lots 1, 3, and 4 through| Issue & Risk | reduced. If rent is not reduced, AISD must pay $338,503 out-of-
P June 30, 2023. The monthly base rent is $55, 193, totaling $938,281. Due to pocket for utilizing the lots through expiration.
value of construction activities, AISD was credited $599, 778 towards rent by
the City of Austin (COA).
Due to supply chain issues, some targeted projects risk being pushed to
summer 2023. AISD's Construction Management Department (CMD) is
. monitoring these issues and taking action to mitigate risk including: modified
Supply Chain and R .
Targeted R bid schedles, changed procurement processes, and modified scope and .
Feb-22 > Material Issue & Risk NA
Projects o schedules.
Availability Issues
16 projects are expected to proceed (Approx. $10.5M). 6 projects are at risk
(Approx. $7M). 7 Projects will have to push (Approx. $10M).
The Construction Management Department (CMD) is facing staffing shortages,
particularly on the accounting team. The process to rehire four vacant
. positions is underway. " . . Lo " - .
f
Feb-22 CMD Staff Staffing Jssue & Risk Critical functions are being prioritized until additional support is
Challenges . . L . . on board.
CMD leadership is working to provide immediate supporting through:
temporary staff augmentation, flexing other roles to support, and
collaborating with the Finance Department.
May-22 [ Rosedale School Update Rosedale School opened on Feb. 22, 2022. Construction on the clinic continues.| Issue & Risk NA
The Grand Opening Ceremony for Eastside ECHS was held Mar. 31, 2022. .
May-22 | Eastside ECHS Update P . 8 y o R Issue & Risk NA
Punch list construction and commissioning continues.
Changes to some spaces (i.e. dispersed dining and medical rooms) are ongoing.
May-22|  LBIECHS Update € paces (i.e. disp 8 , ) OB 1ssue & Risk NA
These changes may push the completion date.
Punch list is almost complete. The project is experiencing material shortage
May-22|  LASAHS Update ) P ¢ proJ P g materlal SNOrtage | e & Risk NA
delays for security vestibule glazing. A late May completion is anticipated.
New MS in NE Lot 2 easement recordings are complete, with the exception of electrical. The .
May-22 . Update o o i Issue & Risk NA
Austin project is on track for the anticipated opening of fall 2023.
Targeted . Some summer 2022 projects will be deferred to summer 2023 due to .
May-22 > Deferred Projects o Issue & Risk NA
Projects procurement challenges and supply chain issues.
The Construction Management Department (CMD) continues to
Targeted Projects are experiencing continued delays due to long lead items (i.e. rovide solutions to these delays, such as expedited orders and
Jun-22 g Delays ) P g . v R s ( Issue & Risk P i K . v P
Projects mechanical and electrical equipment). altered equipment installation plans. All plans ensure campuses
are ready to accept students in August.
Punch list is almost complete. ) .
. . The team is studying the cause of the slope movement to
Jun-22 | Eastside ECHS Update Issue & Risk R R
. . determine solutions.
Wellness Walk slope movement shifted portions of the walk.
Construction is ongoing and includes recent changes.
Jun-22 LBJ ECHS Update Assessment of challenges and opporunities identified shared with the Campus | Issue & Risk NA
Architectural Team (CAT) on May 8. Completion date is being communicated
as it's determined.
Glazing materials were delivered. Upon installation, a portion of the cano, )
Jun-22 LASA HS Update 8 P P Py Issue & Risk NA

was identified as needing removal. The current completion date is late June.
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