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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
. " Budget a/o .
Projects Initial August 31, 2023 Actuals Commitments Balance
Proposition A
Modernization Full Projects:
Allison Elementary 56,093,606 42,628,343 30,638 206,184 42,391,521
Andrews Elementary 38,685,616 28,447,721 - 53,300 28,394,421
Barrington Elementary 38,686,157 29,366,079 - - 29,366,079
Burnet Middle School 157,515,834 118,817,850 5,103 61,547 118,751,200
Harris Elementary 56,093,690 41,407,165 3,225 79,165 41,324,775
Houston Elementary 56,094,328 42,335,092 58,813 - 42,276,279
Langford Elementary 39,653,095 28,884,207 - - 28,884,207
Linder Elementary 56,093,739 42,638,403 73,453 5,532 42,559,418
Oak Springs Elementary 47,499,918 36,083,978 - 47,500 36,036,478
Pecan Springs Elementary 47,499,812 36,090,532 59,488 5,721 36,025,323
Sadler Means YWLA 101,916,842 75,336,733 - 72,000 75,264,733
Nelson Bus Terminal 18,584,000 14,011,469 - - 14,011,469
Travis Early College High School 251,455,962 194,715,455 134,470 58,742 194,522,243
Wooldridge Elementary 38,686,155 29,330,101 - - 29,330,101
Wooten Elementary 39,653,337 28,686,788 13,137 46,600 28,627,051
Full Modernization Portable Rental - 6,639,480 - - 6,639,480
Subtotal Modernization Full Projects: | S 1,044,212,091 $ 795,419,396 $ 378,327 636,291 S 794,404,778
Modernization Phased Projects:
Anderson High School 45,576,452 31,888,368 - 129,970 31,758,398
Austin High School 39,999,647 27,668,470 - - 27,668,470
Crockett Early College High School 65,345,218 46,702,337 - 168,468 46,533,869
Dobie Middle School 36,186,775 27,562,157 - - 27,562,157
Hill Elementary 29,999,621 22,193,193 - - 22,193,193
LBJ Early College High School 115,685,422 84,387,486 - 9,600 84,377,886
Martin Middle School 60,999,930 45,964,067 - 115,600 45,348,467
McCallum High School 64,999,525 46,645,126 78,919 96,134 46,470,073
Navarro Early College High School 60,000,017 42,864,166 - - 42,864,166
Northeast ECHS / International High School 116,686,347 85,757,992 - 117,380 85,640,612
0. Henry Middle School 61,000,226 45,952,579 - - 45,952,579
Phased Modernization Portable Rental - 660,300 - - 660,300
Subtotal Modernization Phased Projects: S 696,479,180 | $ 508,246,241 | $ 78,919 637,152 | $ 507,530,170
Subtotal Modernization Projects $ 1,740,691,271 $ 1,303,665,637 $ 457,246 1,273,443 1,301,934,948
Targeted Projects:
Mental Health Center:
Brown Elementary 132,000 118,631 - - 118,631
Eastside Early College High School 8,988,857 -
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
. " Budget a/o .
Projects Initial August 31, 2023 Actuals Commitments Balance
Govalle Elementary 132,103 120,322 - - 120,322
Norman-Sims Elementary 131,639 119,886 - - 119,886
Subtotal Mental Health Center: 9,384,599 358,839 | $ -1S - 358,839
Open Concept:
Cook Elementary 14,507,425 9,651,415 79,115 541,377 9,030,923
Oak Hill Elementary 18,375,508 14,106,577 195,196 701,539 13,209,842
Odom Elementary 9,188,130 6,519,187 69,985 348,529 6,100,673
Williams Elementary 16,925,019 12,973,153 142,583 587,319 12,243,251
Subtotal Open Concept: 58,996,082 43,250,332 | $ 486,879 | $ 2,178,764 40,584,689
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 - - 10,617,625
Eastside Early College High School - 6,987,758 - - 6,987,758
Liberal Arts and Science Academy 28,398,484 19,027,073 - - 19,027,073
Murchison Middle School 3,193,377 2,605,881 - - 2,605,881
Sanchez Elementary 591,738 505,301 - - 505,301
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Subtotal Renovations without Secure Vestibule: 47,183,356 40,689,078 | $ -s - 40,689,078
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 - - 9,540,860
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,842,152 - - 5,842,152
Baldwin Elementary 2,504,961 2,012,292 - - 2,012,292
Baranoff Elementary 5,063,700 3,995,629 - - 3,995,629
Barton Hills Elementary 873,112 724,607 - - 724,607
Becker Elementary 872,038 728,552 - - 728,552
Bedichek Middle School 3,961,000 3,147,992 - - 3,147,992
Blackshear Elementary 4,111,832 3,209,382 - - 3,209,382
Blanton Elementary 5,168,915 4,052,548 - - 4,052,548
Blazier Elementary K-3 545,028 447,915 - - 447,915
Boone Elementary 3,001,425 2,380,679 - - 2,380,679
Bowie High School 24,755,800 16,408,149 - - 16,408,149
Bryker Woods Elementary 5,846,143 4,540,587 - - 4,540,587
Campbell Elementary 1,184,635 955,358 - - 955,358
Casey Elementary 6,112,001 4,760,560 - - 4,760,560
Clayton Elementary 2,118,238 1,712,104 - - 1,712,104
Clifton Center 13,000,228 9,985,068 - - 9,985,068
Covington Middle School 22,933,488 17,605,870 - - 17,605,870
Cowan Elementary 832,997 700,585 - - 700,585
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
. .. Budget a/o .
Projects Initial August 31, 2023 Actuals Commitments Balance
Cunningham Elementary 1,971,219 1,575,666 - - 1,575,666
Davis Elementary 6,198,740 3,440,370 - - 3,440,370
Dawson Elementary 1,277,142 1,032,662 - - 1,032,662
Galindo Elementary 10,510,069 8,165,646 - - 8,165,646
Gus Garcia YMLA 4,583,246 3,603,485 - - 3,603,485
Garza Independence High School 2,603,309 1,320,822 - - 1,320,822
Gorzycki Middle School 2,283,262 1,891,886 - - 1,891,886
Graham Elementary 12,499,396 9,507,145 - - 9,507,145
Guerrero Thompson Elementary 2,480,674 1,994,561 - 449,998 1,544,563
Gullett Elementary 2,849,758 825,852 101,832 67,889 656,131
Hart Elementary 3,678,230 2,926,144 - - 2,926,144
Highland Park Elementary 13,219,341 8,868,811 - - 8,868,811
Jordan Elementary 5,000,362 3,946,390 - - 3,946,390
Joslin Elementary 3,434,917 1,397,516 232,166 - 1,165,350
Kealing Middle School 3,429,176 2,790,407 - - 2,790,407
Kiker Elementary 1,554,112 1,278,873 - - 1,278,873
Kocurek Elementary 1,780,765 1,438,288 - - 1,438,288
Lamar Middle School 1,048,408 905,035 - - 905,035
Lee Elementary 519,760 447,056 - - 447,056
Lively Middle School 3,179,267 1,742,990 - - 1,742,990
Maplewood Elementary 987,019 815,424 - - 815,424
Mathews Elementary 558,601 474,343 - - 474,343
McBee Elementary 6,183,100 3,648,957 - - 3,648,957
Mendez Middle School 19,175,133 14,742,336 - - 14,742,336
Mills Elementary 1,193,142 996,923 - - 996,923
Ortega Elementary 13,025,058 9,502,840 - - 9,502,840
Overton Elementary 1,757,293 1,424,546 - - 1,424,546
Padron Elementary 2,471,987 1,330,966 - - 1,330,966
Palm Elementary 4,718,272 3,708,366 - - 3,708,366
Paredes Middle School 5,082,573 4,005,195 - - 4,005,195
Patton Elementary 4,284,708 3,390,626 - - 3,390,626
Perez Elementary 999,682 828,704 - - 828,704
Pickle Elementary 4,937,116 2,740,608 - - 2,740,608
Pillow Elementary 2,474,897 1,969,774 - - 1,969,774
Pleasant Hill Elementary 2,167,098 1,730,895 - - 1,730,895
Reilly Elementary 4,950,107 3,855,600 - - 3,855,600
Ridgetop Elementary 5,215,209 4,062,928 - - 4,062,928
Rodriguez Elementary 5,634,979 3,291,065 1,685 4,270 3,285,110

Page 3 of 8



114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138

139

140
141
142
143
144
145
146
147
148
149
150

1 2 3 4 5 6
Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)
CONSTRUCTION COSTS TOTALS TO DATE
. " Budget a/o .
Projects Initial August 31, 2023 Actuals Commitments Balance
Small Middle School 244,550 223,610 1,745 4,210 217,655
St. Elmo Elementary 5,897,572 3,048,707 - - 3,048,707
Summitt Elementary 983,495 829,872 - - 829,872
Sunset Valley Elementary 1,250,600 1,024,003 - - 1,024,003
Travis Heights Elementary 2,999,930 2,383,624 - - 2,383,624
Uphaus Early Childhood Center 715,942 597,112 - - 597,112
Walnut Creek Elementary 4,040,845 1,139,947 - - 1,139,947
Webb Middle School 12,669,976 7,332,773 - - 7,332,773
Widen Elementary 6,160,033 3,595,776 - - 3,595,776
Winn Montessori 5,846,381 3,843,037 - - 3,843,037
Zavala Elementary 4,232,845 2,072,505 - - 2,072,505
Zilker Elementary 1,064,987 880,076 - - 880,076
Subtotal Secure Vestibule: 342,735,326 | $ 241,835,097 337,428 | $ 526,367 | $ 240,971,302
Non Campus Projects:
Bus Replacement Plan 25,736,000 25,249,590 - 17,233,850 8,015,740
Athletic - Turf Fields - 36,848,000 - - 36,848,000
Land for Future SE Elementary School 5,000,000 4,701,500 - - 4,701,500
Food Services - Kitchen Equipment - 29,209,843 - - 29,209,843
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 - - 4,905,500
Subtotal Non Campus Projects: 39,186,000 | $ 104,159,228 -ls 17,233,850 | $ 86,925,378
Undesignated:

Doors and Locks Security Improvements 5,000,000 4,701,500 - - 4,701,500
Special Education Inclusion Improvements and Cameras 15,200,000 14,300,720 - - 14,300,720
Furniture 3,500,000 3,289,850 - - 3,289,850
HVAC and Other Building Deficiencies 25,000,000 18,842,106 - - 18,842,106
Middle and High School Athletic Facility Repairs 9,800,000 7,383,090 - - 7,383,090
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 - - 3,538,287
Roofing 9,250,000 6,968,454 - - 6,968,454
Security Fencing 5,000,000 3,764,454 - 578,337 3,186,117
Universal Design Improvements 400,000 372,440 - - 372,440
Subtotal Undesignated: 77,850,000 | $ 63,160,901 -s 578,337 | $ 62,582,564
Subtotal Targeted Projects $ 575,335,363 493,453,475 824,307 $ 20,517,318 $ 472,111,850

Non Construction-Prop A:
Program Management - 389,755,231 | 5,850,697 | 70,974,407 | 312,930,127
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)

CONSTRUCTION COSTS

Projects Initial

Program Contingency

Campus Technology:

Subtotal Non Construction-Prop A $ S
Total Proposition A $ 2,316,026,634 S
Proposition B

Budget a/o
August 31, 2023

——— 129003277 - | - | 129,093,277

518,848,508 $
2,315,967,620 $

TOTALS TO DATE

Actuals

5,850,697 $
7,132,250 $

Commitments

70,974,407 $
92,765,168 $

442,023,404
2,216,070,202

Blazier Elementary K-3

223,972

Blazier Elementary 4-6

920,000

Brentwood Elementary

589,000

Casis Elementary

592,000

Doss Elementary

713,000

Menchaca Elementary

658,000

Ann Richards SYWL

866,000

Rosedale School

371,000

Akins Early College High School

2,161,566

Allison Elementary

226,394

Anderson High School

1,831,548

Andrews Elementary

177,384

Anita Coy (ALC)

102,041

Austin High School

1,922,353

Bailey Middle School

809,891

Baldwin Elementary

612,039

Baranoff Elementary

738,300

Barrington Elementary

171,843

Barton Hills Elementary

440,888

Bear Creek Elementary

458,243

Becker Elementary

500,962

Bedichek Middle School

726,000

Blackshear Elementary

377,168

Blanton Elementary

588,085

Boone Elementary

513,575

Bowie High School

2,233,200

Brown Elementary

Bryker Woods Elementary

402,857

Burnet Middle School

539,166

Campbell Elementary

333,365

Casey Elementary

509,999

Clayton Elementary

638,762

Clifton Center

244,772
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)

CONSTRUCTION COSTS

Projects

Initial

Cook Elementary

477,575

Budget a/o
August 31, 2023

TOTALS TO DATE

Actuals

Commitments

Covington Middle School

697,512

Cowan Elementary

540,003

Crockett Early College High School

1,421,782

Cunningham Elementary

453,781

Davis Elementary

597,260

Dawson Elementary

382,858

Dobie Middle School

656,225

Eastside Memorial HS

729,143

Galindo Elementary

493,931

Gus Garcia YMLA

414,754

Garza Independence High School

337,691

Gorzycki Middle School

1,137,738

Govalle Elementary

444,897

Graham Elementary

486,604

Guerrero Thompson Elementary

534,326

Gullett Elementary

562,242

Harris Elementary

186,310

Hart Elementary

531,770

Highland Park Elementary

589,659

Hill Elementary

715,379

Houston Elementary

275,672

Jordan Elementary

532,638

Joslin Elementary

394,083

Kealing Middle School

1,138,824

Kiker Elementary

676,888

Kocurek Elementary

526,235

Lamar Middle School

1,073,592

Langford Elementary

278,905

Liberal Arts and Science Academy

1,249,516

LBJ Early College High School

842,578

Lee Elementary

505,240

Linder Elementary

279,261

Lively Middle School

1,061,733

Maplewood Elementary

459,981

Martin Middle School

446,070

Mathews Elementary

430,399

McBee Elementary

427,900

McCallum High School

1,549,475
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)

CONSTRUCTION COSTS

Projects

Initial

Budget a/o
August 31, 2023

TOTALS TO DATE

Actuals Commitments

Balance

Sadler Means YWLA 227,158 - - - -
Mendez Middle School 376,867 - - - -
Mills Elementary 688,858 - - - -
Murchison Middle School 1,125,623 - - - -
Navarro Early College High School 1,446,983 - - - -
Norman-Sims Elementary 382,361 - - - -
Northeast ECHS / International High School 1,169,653 - - - -
O'Henry Middle School 768,774 - - - -
Oak Hill Elementary 613,492 - - - -
Oak Springs Elementary 122,082 - - - -
Odom Elementary 428,870 - - - -
Ortega Elementary 382,942 - - - -
Overton Elementary 472,707 - - - -
Padron Elementary 547,013 - - - -
Palm Elementary 439,728 - - - -
Paredes Middle School 706,427 - - - -
Patton Elementary 686,292 - - - -
Pecan Springs Elementary 157,188 - - - -
Perez Elementary 497,318 - - - -
Pickle Elementary 418,884 - - - -
Pillow Elementary 468,103 - - - -
Pleasant Hill Elementary 451,902 - - - -
Reilly Elementary 409,893 - - - -
Ridgetop Elementary 437,791 - - - -
Rodriguez Elementary 453,021 - - - -
Sanchez Elementary 504,262 - - - -
Small Middle School 1,102,450 - - - -
St. Elmo Elementary 406,428 - - - -
Summitt Elementary 676,505 - - - -
Sunset Valley Elementary 491,400 - - - -
Travis HS 754,038 - - - -
Travis Heights Elementary 542,070 - - - -
Uphaus Early Childhood Center 397,058 - - - -
Walnut Creek Elementary 529,155 - - - -
Webb Middle School 640,024 - - - -
Widen Elementary 449,967 - - - -
Williams Elementary 452,981 - - - -
Winn Montessori 369,619 - - - -
Wooldridge Elementary 231,845 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2023)

CONSTRUCTION COSTS

Projects

Initial

Budget a/o
August 31, 2023

TOTALS TO DATE

Actuals Commitments Balance

Stadiums & Athletic Complexes:

Total PropositionB $

75,539,366 S
Proposition C

Wooten Elementary 297,663 - - - -

Zavala Elementary 395,155 - - - -

Zilker Elementary 500,013 - - - -
Subtotal Undesignated: S 69,354,366 | $ - -|s -|s -

Districtwide:

Staff/Student Devices and Equipment 6,185,000 70,608,028 172,646 2,629,504 67,805,878

Districtwide Network Upgrades - 4,932,972 - 30,000 4,902,972
Subtotal Districtwide: 3 6,185,000 | $ 75,541,000 172,646 | $ 2,659,504 | $ 72,708,850

75,541,000

2,659,504 72,708,850

Subtotal Non Construction-Prop C $

Total PropositionC $

2022 Bond Total Amount $

47,434,000 $
2,439,000,000 $

Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
Delco Activity Center 15,000,000 11,340,709 - - 11,340,709
Nelson Field 25,000,000 19,301,337 - - 19,301,337
Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
Subtotal Undesignated: S 47,434,000 | $ 36,373,048 -s -ls 36,373,048
Non Construction-Prop C:
Program Management - 8,283,354 - - 8,283,354
Program Contingency 2,834,978 2,834,978

11,118,332
47,491,380
2,439,000,000

11,118,332
47,491,380
2,336,270,432

7,304,896 95,424,672

Notes:
All numbers are as of August 31, 2023.

Numbers may not add due to rounding.
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