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Proposed 2022 Bond Budget-to Actual (a/o May 31, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial IR Actuals Commitments Balance

May 31, 2024

Proposition A
Modernization Full Projects:
Allison Elementary 56,093,606 42,628,343 2,176,033 19,401,273 21,051,037
Andrews Elementary 38,685,616 28,447,721 42,800 100,501 28,304,420
Barrington Elementary 38,686,157 29,366,079 89,849 1,980,982 27,295,248
Burnet Middle School 157,515,834 118,817,850 1,215,384 7,071,943 110,530,523
Full Modernization Portable Rental - 25,500 - - 25,500
Harris Elementary 56,093,690 41,506,335 2,189,752 7,398,109 31,918,474
Houston Elementary 56,094,328 42,335,092 747,014 2,305,985 39,282,093
Langford Elementary 39,653,095 36,061,859 1,571,056 5,767,355 28,723,448
Linder Elementary 56,093,739 42,638,403 1,258,654 4,236,704 37,143,045
Nelson Bus Terminal 18,584,000 14,011,469 - 939,520 13,071,949
Oak Springs Elementary 47,499,918 36,083,978 143,665 2,110,404 33,829,909
Pecan Springs Elementary 47,499,812 41,026,571 877,877 5,027,525 35,121,169
Sadler Means YWLA 101,916,842 83,405,325 1,361,978 11,729,518 70,313,829
Sims Facility - 2,245,930 840,599 1,388,552 16,779
Travis Early College High School 251,455,962 194,715,455 2,805,417 9,809,814 182,100,224
Wooldridge Elementary 38,686,155 29,330,101 68,954 1,920,497 27,340,650
Wooten Elementary 39,653,337 32,364,685 2,510,867 7,110,269 22,743,549
Subtotal Modernization Full Projects: S 1,044,212,091 S 815,010,696 $ 17,899,899 S 88,298,951 $ 708,811,846
Modernization Phased Projects:

Anderson High School 45,576,452 31,888,368 165,940 2,059,138 29,663,290
Austin High School 39,999,647 27,668,470 6,100 2,884,212 24,778,158
Crockett Early College High School 65,345,218 46,702,337 567,013 2,591,149 43,544,175
Dobie Middle School 36,186,775 27,562,157 152,499 1,933,117 25,476,541
Hill Elementary 29,999,621 22,193,193 - 1,594,148 20,599,045
LBJ Early College High School 115,685,422 84,387,486 1,475,708 4,692,908 78,218,870
Martin Middle School 60,999,930 45,964,067 601,835 2,967,735 42,394,497
McCallum High School 64,999,525 46,470,073 215,341 2,626,803 43,627,929
Navarro Early College High School 60,000,017 42,864,166 102,129 2,870,094 39,891,943
Northeast ECHS / International High School 116,686,347 85,757,992 918,493 4,512,238 80,327,261
O Henry Middle School 61,000,226 45,952,579 - 2,612,726 43,339,853

Phased Modernization Portable Rental - - - - -
Subtotal Modernization Phased Projects: S 696,479,180 | $ 507,410,888 | $ 4,205,058 | S 31,344,268 | S 471,861,562

Subtotal Modernization Projects $ 1,740,691,271

Targeted Projects:
Mental Health Center:

1,322,421,584 22,104,957

$ 119,643,219

1,180,673,408

Brown Elementary 130,306 118,631 - - 118,631
Eastside Early College High School 8,988,857 -
Govalle Elementary 132,103 120,323 - - 120,323
Norman-Sims Elementary 131,639 119,886 - - 119,886
Subtotal Mental Health Center: S 9,382,905 | $ 358,840 | $ -8 -1S 358,840
Open Concept:
Cook Elementary 14,507,425 15,041,415 631,878 13,335,981 1,073,556
Oak Hill Elementary 18,375,508 22,790,734 2,944,467 17,769,850 2,076,417
Odom Elementary 9,188,130 8,894,187 2,115,557 5,964,757 813,873
Williams Elementary 16,925,019 16,833,153 1,251,778 13,579,704 2,001,671
Subtotal Open Concept: S 58,996,082 | $ 63,559,489 | $ 6,943,680 | $ 50,650,292 | $ 5,965,517
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 25,933 4,977 10,586,715
Eastside Early College High School - 6,987,758 - 417,549 6,570,209
Liberal Arts and Science Academy 28,398,484 19,027,073 - 159,460 18,867,613
Murchison Middle School 3,193,377 2,605,881 87,850 88,395 2,429,636
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Sanchez Elementary 591,738 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: S 47,183,356 | S 40,689,078 | S 113,783 | S 670,381  $ 39,904,914
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 - 586,028 8,954,832
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,833,395 19,350 189,388 5,624,657
Baldwin Elementary 2,504,961 2,038,908 540 248,960 1,789,408
Baranoff Elementary 5,063,700 3,937,999 47,282 448,365 3,442,352
Barton Hills Elementary 873,112 553,576 3,743 25,369 524,464
Becker Elementary 872,038 554,743 3,743 25,369 525,631
Bedichek Middle School 3,961,000 3,024,123 - 25,403 2,998,720
Blackshear Elementary 4,111,832 3,065,282 3,743 372,434 2,689,105
Blanton Elementary 5,168,915 3,949,357 7,345 284,160 3,657,852
Blazier Elementary K-3 545,028 336,406 - 25,403 311,003
Boone Elementary 3,001,425 2,355,467 23,625 250,268 2,081,574
Bowie High School 24,755,800 16,408,149 33,432 896,968 15,477,749
Bryker Woods Elementary 5,846,143 4,527,483 13,929 184,624 4,328,930
Campbell Elementary 1,184,635 906,921 15,021 181,136 710,764
Casey Elementary 6,112,001 4,630,740 - 25,403 4,605,337
Clayton Elementary 2,118,238 1,713,624 540 228,198 1,484,886
Clifton Center 13,000,228 9,985,068 13,675 748,154 9,223,239
Covington Middle School 22,933,488 17,605,870 - 1,071,852 16,534,018
Cowan Elementary 832,997 895,748 27,954 303,104 564,690
Cunningham Elementary 1,971,219 1,499,743 - 89,650 1,410,093
Davis Elementary 6,198,740 3,508,316 6,123 101,279 3,400,914
Dawson Elementary 1,277,142 916,813 11,295 12,711 892,807
Galindo Elementary 10,510,069 8,035,513 20,045 195,750 7,819,718
Garcia YMLA 4,583,246 2,764,253 12,590 145,062 2,606,601
Garza Independence High School 2,603,309 1,225,084 18,467 241,322 965,295
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Proposed 2022 Bond Budget-to Actual (a/o May 31, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial le;dgit za({: 4 Actuals Commitments Balance
Gorzycki Middle School 2,283,262 1,732,203 540 220,998 1,510,665
Graham Elementary 12,499,396 9,294,155 34,775 219,962 9,039,418
Guerrero Thompson Elementary 2,480,674 1,397,681 29,538 125,094 1,243,049
Gullett Elementary 2,849,758 602,300 8,421 66,110 527,769
Hart Elementary 3,678,230 2,820,230 8,793 22,105 2,789,332
Highland Park Elementary 13,219,341 8,696,897 6,301 40,490 8,650,106
Jordan Elementary 5,000,362 4,015,828 30,750 204,888 3,780,190
Joslin Elementary 3,434,917 1,348,647 4,832 30,330 1,313,485
Kealing Middle School 3,429,176 2,573,720 20,457 164,146 2,389,117
Kiker Elementary 1,554,112 1,390,288 540 189,998 1,199,750
Kocurek Elementary 1,780,765 1,427,284 26,831 277,231 1,123,222
Lamar Middle School 1,048,408 667,398 23,692 24,656 619,050
Lee Elementary 519,760 342,501 15,707 193,685 133,109
Lively Middle School 3,179,267 1,652,921 2,502 19,718 1,630,701
Maplewood Elementary 987,019 757,511 7,713 137,643 612,155
Mathews Elementary 558,601 390,050 1,862 55,272 332,916
McBee Elementary 6,183,100 3,511,457 5,883 514,188 2,991,386
Mendez Middle School 19,175,133 14,742,336 13,940 1,070,499 13,657,897
Metz Facility - - - - -
Mills Elementary 1,193,142 977,269 540 215,998 760,731
Ortega Elementary 13,025,058 9,410,298 17,447 174,289 9,218,562
Overton Elementary 1,757,293 1,187,577 20,457 143,803 1,023,317
Padron Elementary 2,471,987 1,333,585 38,525 135,385 1,159,675
Palm Elementary 4,718,272 3,601,614 - 157,665 3,443,949
Paredes Middle School 5,082,573 4,005,685 - 25,403 3,980,282
Patton Elementary 4,284,708 3,329,469 540 242,998 3,085,931
Perez Elementary 999,682 829,194 - 25,403 803,791
Pickle Elementary 4,937,116 2,728,107 7,529 40,581 2,679,997
Pillow Elementary 2,474,897 1,856,877 5,791 38,620 1,812,466
Pleasant Hill Elementary 2,167,098 1,731,445 - 25,403 1,706,042
Reilly Elementary 4,950,107 3,682,032 13,059 36,692 3,632,281
Ridgetop Elementary 5,215,209 4,035,699 34,374 165,159 3,836,166
Rodriguez Elementary 5,634,979 3,126,687 158,304 200,192 2,768,191
Small Middle School 244,550 269,611 22,275 226,387 20,949
St. Elmo Elementary 5,897,572 2,884,926 20,045 156,331 2,708,550
Summitt Elementary 983,495 677,590 5,045 91,986 580,559
Sunset Valley Elementary 1,250,600 861,682 4,083 26,919 830,680
Travis Early College High School - 52,945 37,682 12,134 3,129
Travis Heights Elementary 2,999,930 2,233,756 4,083 26,919 2,202,754
Uphaus Early Childhood Center 715,942 579,642 - 25,403 554,239
Walnut Creek Elementary 4,040,845 1,169,642 36,043 154,637 978,962
Webb Middle School 12,669,976 7,345,317 5,321 71,390 7,268,606
Widen Elementary 6,160,033 3,596,326 - 135,598 3,460,728
Winn Montessori 5,846,381 3,766,670 35,747 150,285 3,580,638
Zavala Elementary 4,232,845 1,928,990 4,083 26,919 1,897,988
Zilker Elementary 1,064,987 713,214 4,083 26,919 682,212
Print Shop Move - 860,850 42,000 44,004 774,846
Districtwide Secure Vestibules - 4,703,733 - 160,000 4,543,733
Subtotal Secure Vestibule: S 342,735,326 | $ 241,150,745 | $ 1,042,575 | $ 13,446,795 | S 226,661,375
Non Campus Projects:
Bus Replacement Plan 25,736,000 25,249,590 3,684,524 14,388,600 7,176,466
Athletic - Turf Fields - 36,848,000 429,081 979,419 35,439,500
EWAS - 47,500 2,992 43,566 942
Land for Future SE Elementary School 5,000,000 4,701,500 - - 4,701,500
Impervious Cover - 164,493 137,240 27,252 1
IRCA Professional Services - 2,000,000 79,177 161,990 1,758,833
Food Services - Kitchen Equipment - 29,209,843 - 29,350 29,180,493
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 - - 4,905,500
Subtotal Non Campus Projects: S 39,186,000 | S 106,371,221 | S 4,333,014 | $ 15,630,177 | $ 86,408,030
Undesignated:
Doors and Locks Security Improvements 5,000,000 4,701,500 166,619 - 4,534,881
Special Education Inclusion Improvements and Cameras 15,200,000 14,300,720 107,741 82,508 14,110,471
Furniture 3,500,000 3,289,850 28,492 1,283,841 1,977,517
HVAC and Other Building Deficiencies 25,000,000 18,842,106 502,442 299,471 18,040,193
Middle and High School Athletic Facility Repairs 9,800,000 7,383,090 - 77,255 7,305,835
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 849,462 792,180 1,896,645
Roofing 9,250,000 6,968,454 568,623 479,517 5,920,314
Security Fencing 5,000,000 13,809,702 4,678,159 2,789,028 6,342,515
Universal Design Improvements 400,000 372,440 75,500 189,900 107,040
Subtotal Undesignated: ) 77,850,000 | S 73,206,149 | $ 6,977,038 | $ 5,993,700 | $ 60,235,411
Subtotal Targeted Projects 575,333,669 525,335,522 19,410,090 $ 86,391,345 419,534,087
Non Construction-Prop A:
Program Contingency - 69,288,071 - - 69,288,071
Program Management - 398,979,823 33,637,824 81,424,317 283,917,682
Subtotal Non Construction-Prop A $ 468,267,894 33,637,824 S 81,424,317 S 353,205,753
Total Proposition A $ 2,316,024,940 $ 2,316,025,000 75,152,871 $ 287,458,881 $ 1,953,413,248
Proposition B
Campus Technology:
Akins Early College High School 2,161,566 - - - -
Allison Elementary 226,394 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o May 31, 2024)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial le;dag:’t za({: 4 Actuals Commitments Balance
Anderson High School 1,831,548 - - - -
Andrews Elementary 177,384 - - - -
Anita Coy (ALC) 102,041 - - - -
Ann Richards SYWL 866,000 - - - -
Austin High School 1,922,353 - - - -
Bailey Middle School 809,891 - - - -
Baldwin Elementary 612,039 - - - -
Baranoff Elementary 738,300 - - - -
Barrington Elementary 171,843 - - - -
Barton Hills Elementary 440,888 - - - -
Bear Creek Elementary 458,243 - - - -
Becker Elementary 500,962 - - - -
Bedichek Middle School 726,000 - - - -
Blackshear Elementary 377,168 - - - -
Blanton Elementary 588,085 - - - -
Blazier Elementary 4-6 920,000 - - - -
Blazier Elementary K-3 223,972 - - - -
Boone Elementary 513,575 - - - -
Bowie High School 2,233,200 - - - -
Brentwood Elementary 589,000 - - - -
Brown Elementary 1,694 - - - -
Bryker Woods Elementary 402,857 - - - -
Burnet Middle School 539,166 - - - -
Campbell Elementary 333,365 - - - -
Casey Elementary 509,999 - - - -
Casis Elementary 592,000 - - - -
Clayton Elementary 638,762 - - - -
Clifton Center 244,772 - - - -
Cook Elementary 477,575 - - - -
Covington Middle School 697,512 - - - -
Cowan Elementary 540,003 - - - -
Crockett Early College High School 1,421,782 - - - -
Cunningham Elementary 453,781 - - - -
Davis Elementary 597,260 - - - -
Dawson Elementary 382,858 - - - -
Dobie Middle School 656,225 - - - -
Doss Elementary 713,000 - - - -
Eastside Early College High School 729,143 - - - -
Galindo Elementary 493,931 - - - -
Garcia YMLA 337,691 - - - -
Garza Independence High School 1,137,738 - - - -
Gorzycki Middle School 444,897 - - - -
Govalle Elementary 486,604 - - - -
Graham Elementary 534,326 - - - -
Guerrero Thompson Elementary 562,242 - - - -
Gullett Elementary 414,754 - - - -
Harris Elementary 186,310 - - - -
Hart Elementary 531,770 - - - -
Highland Park Elementary 589,659 - - - -
Hill Elementary 715,379 - - - -
Houston Elementary 275,672 - - - -
Jordan Elementary 532,638 - - - -
Joslin Elementary 394,083 - - - -
Kealing Middle School 1,138,824 - - - -
Kiker Elementary 676,888 - - - -
Kocurek Elementary 526,235 - - - -
Lamar Middle School 1,073,592 - - - -
Langford Elementary 278,905 - - - -
LBJ Early College High School 842,578 - - - -
Lee Elementary 505,240 - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - -
Linder Elementary 279,261 - - - -
Lively Middle School 1,061,733 - - - -
Maplewood Elementary 459,981 - - - -
Martin Middle School 446,070 - - - -
Mathews Elementary 430,399 - - - -
McBee Elementary 427,900 - - - -
McCallum High School 1,549,475 - - - -
Menchaca Elementary 658,000 - - - -
Mendez Middle School 376,867 - - - -
Mills Elementary 688,858 - - - -
Murchison Middle School 1,125,623 - - - -
Navarro Early College High School 1,446,983 - - - -
Norman-Sims Elementary 382,361 - - - -
Northeast ECHS / International High School 1,169,653 - - - -
O Henry Middle School 613,492 - - - -
Oak Hill Elementary 122,082 - - - -
Oak Springs Elementary 428,870 - - - -
Odom Elementary 768,774 - - - -
Ortega Elementary 382,942 - - - -
Overton Elementary 472,707 - - - -
Padron Elementary 547,013 - - - -
Palm Elementary 439,728 - - - -
Paredes Middle School 706,427 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o May 31, 2024)

CONSTRUCTION COSTS

Projects

Initial

Budget a/o
May 31, 2024

TOTALS TO DATE

Actuals

Commitments

Balance

Stadiums & Athletic Complexes:

Total Proposition B

75,541,060 S
Proposition C

75,541,000

4,177,426

11,833,729

Patton Elementary 686,292 - - - -
Pecan Springs Elementary 157,188 - - - -
Perez Elementary 497,318 - - - -
Pickle Elementary 418,884 - - - -
Pillow Elementary 468,103 - - - -
Pleasant Hill Elementary 451,902 - - - -
Reilly Elementary 409,893 - - - -
Ridgetop Elementary 437,791 - - - -
Rodriguez Elementary 453,021 - - - -
Rosedale School 371,000 - - - -
Sadler Means YWLA 227,158 - - - -
Sanchez Elementary 504,262 - - - -
Small Middle School 1,102,450 - - - -
St. Elmo Elementary 406,428 - - - -
Summitt Elementary 676,505 - - - -
Sunset Valley Elementary 491,400 - - - -
Travis Early College High School 542,070 - - - -
Travis Heights Elementary 754,038 - - - -
Uphaus Early Childhood Center 397,058 - - - -
Walnut Creek Elementary 529,155 - - - -
Webb Middle School 640,024 - - - -
Widen Elementary 449,967 - - - -
Williams Elementary 452,981 - - - -
Winn Montessori 369,619 - - - -
Wooldridge Elementary 231,845 - - - -
Wooten Elementary 297,663 - - - -
Zavala Elementary 395,155 - - - -
Zilker Elementary 500,013 - - - -
Subtotal Undesignated: S 69,356,060 | S - -|$ - -
Districtwide:
Districtwide Network Upgrades - 54,000 - 23,607 30,393
Staff/Student Devices and Equipment 6,185,000 75,487,000 4,177,426 11,810,122 59,499,452
Subtotal Districtwide: S 6,185,000 | $ 75,541,000 4,177,426 | $ 11,833,729 59,529,845

59,529,845

Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
Delco Activity Center 15,000,000 11,340,709 27,000 962,468 10,351,241
Nelson Field 25,000,000 19,301,337 - 1,342,688 17,958,649
Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
Subtotal Undesignated: S 47,434,000 | S 36,373,048 27,000 | S 2,305,156 34,040,892

Non Construction-Prop C:
Program Contingency - 2,834,978 - - 2,834,978

Program Management

Subtotal Non Construction-Prop C

Total Proposition C

2022 Bond Total Amount

$
$
$

- S
47,434,000 $

2,439,000,000 $

8,225,974
11,060,952
47,434,000

2,439,000,000

18,560
45,560
79,375,857

2,305,156

301,597,766

8,207,414
11,042,392
45,083,284

2,058,026,377

Notes:
All numbers are as of May 31, 2024.

Numbers may not add due to rounding.
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