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Proposed 2022 Bond Budget-to Actual (a/o June 30, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
B
Projects Initial udget a/o Actuals Commitments Balance

Modernization Full Projects:

Proposition A

June 30, 2024

Allison Elementary 56,093,606 42,628,343 4,911,488 19,004,983 18,711,872
Andrews Elementary 38,685,616 28,447,721 57,130 100,500 28,290,091
Barrington Elementary 38,686,157 29,366,079 396,262 2,057,198 26,912,619
Burnet Middle School 157,515,834 118,817,850 2,904,851 6,127,563 109,785,436
Full Modernization Portable Rental - 25,500 - 48,900 (23,400)
Harris Elementary 56,093,690 41,506,335 3,408,649 6,945,783 31,151,903
Houston Elementary 56,094,328 42,335,092 1,061,652 1,632,265 39,641,175
Langford Elementary 39,653,095 36,061,859 3,020,721 6,299,474 26,741,664
Linder Elementary 56,093,739 42,638,403 2,622,313 3,153,106 36,862,984
Nelson Bus Terminal 18,584,000 14,011,469 134,452 899,020 12,977,997
Oak Springs Elementary 47,499,918 36,083,978 407,282 1,997,436 33,679,260
Pecan Springs Elementary 47,499,812 41,026,571 1,706,732 4,857,038 34,462,801
Sadler Means YWLA 101,916,842 83,658,325 4,332,649 9,946,665 69,379,011
Sims Facility - 6,095,930 3,130,876 2,549,902 415,152
Travis Early College High School 251,455,962 194,715,455 4,318,564 9,288,923 181,107,968
Wooldridge Elementary 38,686,155 29,330,101 315,643 1,931,432 27,083,026
Wooten Elementary 39,653,337 32,436,685 4,390,668 5,979,005 22,067,012
Subtotal Modernization Full Projects: S 1,044,212,091 $ 819,185,696 $ 37,119,932 $ 82,819,193 $ 699,246,571
Modernization Phased Projects:

Anderson High School 45,576,452 31,888,368 608,833 1,836,929 29,442,606
Austin High School 39,999,647 27,668,470 345,721 2,861,142 24,461,607
Crockett Early College High School 65,345,218 46,702,337 1,434,857 2,262,203 43,005,277
Dobie Middle School 36,186,775 27,562,157 638,202 1,671,945 25,252,010
Hill Elementary 29,999,621 22,193,193 224,881 1,535,282 20,433,030
LBJ Early College High School 115,685,422 84,387,486 2,545,704 4,289,390 77,552,392
Martin Middle School 60,999,930 45,964,067 996,650 2,649,116 42,318,301
McCallum High School 64,999,525 46,470,073 769,665 2,516,367 43,184,041
Navarro Early College High School 60,000,017 42,864,166 406,601 2,840,344 39,617,221
Northeast ECHS / International High School 116,686,347 85,757,992 1,640,432 4,644,521 79,473,039
O Henry Middle School 61,000,226 45,952,579 261,273 2,612,726 43,078,580

Phased Modernization Portable Rental - - - - -
Subtotal Modernization Phased Projects: S 696,479,180 | S 507,410,888 | S 9,872,819 [ $ 29,719,965 | $ 467,818,104

Subtotal Modernization Projects $ 1,740,691,271

Targeted Projects:
Mental Health Center:

1,326,596,584

46,992,751

$ 112,539,158

$ 1,167,064,675

Brown Elementary 130,306 118,631 - - 118,631
Eastside Early College High School 8,988,857 -
Govalle Elementary 132,103 120,323 - - 120,323
Norman-Sims Elementary 131,639 119,886 - - 119,886
Subtotal Mental Health Center: S 9,382,905 | $ 358,840 | $ -8 -1S 358,840
Open Concept:
Cook Elementary 14,507,425 15,041,415 3,498,142 11,870,310 (327,037)
Oak Hill Elementary 18,375,508 22,790,734 5,163,356 17,697,220 (69,842)
Odom Elementary 9,188,130 8,894,187 4,196,623 4,010,453 687,111
Williams Elementary 16,925,019 16,833,153 3,997,714 11,799,088 1,036,351
Subtotal Open Concept: S 58,996,082 | $ 63,559,489 | $ 16,855,835 | $ 45,377,071 | $ 1,326,583
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 30,909 - 10,586,716
Eastside Early College High School - 6,987,758 101,281 395,123 6,491,354
Liberal Arts and Science Academy 28,398,484 19,027,073 23,646 236,460 18,766,967
Murchison Middle School 3,193,377 2,605,881 128,199 44,209 2,433,473
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Sanchez Elementary 591,738 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: S 47,183,356 | S 40,689,078 | S 284,035 ( $ 675,792 | $ 39,729,251
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 80,805 548,338 8,911,717
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,838,319 170,971 80,441 5,586,907
Baldwin Elementary 2,504,961 2,038,908 44,514 228,839 1,765,555
Baranoff Elementary 5,063,700 3,937,999 204,760 394,214 3,339,025
Barton Hills Elementary 873,112 553,576 6,654 25,369 521,553
Becker Elementary 872,038 554,743 6,654 25,369 522,720
Bedichek Middle School 3,961,000 3,024,123 2,045 20,446 3,001,632
Blackshear Elementary 4,111,832 3,065,282 41,361 372,434 2,651,487
Blanton Elementary 5,168,915 3,949,357 132,440 273,794 3,543,123
Blazier Elementary K-3 545,028 336,406 2,045 20,446 313,915
Boone Elementary 3,001,425 2,355,467 206,841 100,405 2,048,221
Bowie High School 24,755,800 16,408,149 569,337 861,880 14,976,932
Bryker Woods Elementary 5,846,143 4,527,483 134,144 83,865 4,309,474
Campbell Elementary 1,184,635 906,921 118,427 96,947 691,547
Casey Elementary 6,112,001 4,630,740 22,075 265,746 4,342,919
Clayton Elementary 2,118,238 1,713,624 41,314 208,839 1,463,471
Clifton Center 13,000,228 9,985,068 93,558 785,151 9,106,359
Covington Middle School 22,933,488 17,605,870 107,185 1,080,622 16,418,063
Cowan Elementary 832,997 895,748 255,275 108,959 531,514
Cunningham Elementary 1,971,219 1,499,743 8,824 88,238 1,402,681
Davis Elementary 6,198,740 3,508,316 20,025 87,378 3,400,913
Dawson Elementary 1,277,142 916,813 13,695 12,711 890,407
Galindo Elementary 10,510,069 8,041,238 125,013 111,963 7,804,262
Garcia YMLA 4,583,246 2,764,253 93,931 79,086 2,591,236
Garza Independence High School 2,603,309 1,225,084 44,446 241,322 939,316
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Proposed 2022 Bond Budget-to Actual (a/o June 30, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial juBnuedgg't :({; 4 Actuals Commitments Balance
Gorzycki Middle School 2,283,262 1,732,203 41,537 201,639 1,489,027
Graham Elementary 12,499,396 9,294,155 70,103 134,227 9,089,825
Guerrero Thompson Elementary 2,480,674 1,397,681 46,254 91,064 1,260,363
Gullett Elementary 2,849,758 602,300 14,715 59,816 527,769
Hart Elementary 3,678,230 2,820,230 12,688 18,210 2,789,332
Highland Park Elementary 13,219,341 8,696,897 8,155 38,636 8,650,106
Jordan Elementary 5,000,362 4,021,553 142,874 114,078 3,764,601
Joslin Elementary 3,434,917 1,348,647 8,348 30,330 1,309,969
Kealing Middle School 3,429,176 2,573,720 119,051 83,612 2,371,057
Kiker Elementary 1,554,112 1,390,288 37,764 170,639 1,181,885
Kocurek Elementary 1,780,765 1,427,284 215,926 123,723 1,087,635
Lamar Middle School 1,048,408 667,398 29,260 23,875 614,263
Lee Elementary 519,760 348,226 122,498 107,434 118,294
Lively Middle School 3,179,267 1,652,921 4,724 19,718 1,628,479
Maplewood Elementary 987,019 757,511 27,424 123,844 606,243
Mathews Elementary 558,601 390,050 27,735 35,112 327,203
McBee Elementary 6,183,100 3,511,457 70,530 433,858 3,007,069
Mendez Middle School 19,175,133 14,742,336 423,510 817,424 13,501,402
Metz Facility - - - - -
Mills Elementary 1,193,142 977,269 41,797 196,639 738,833
Ortega Elementary 13,025,058 9,410,298 119,614 90,895 9,199,789
Overton Elementary 1,757,293 1,187,577 106,679 73,607 1,007,291
Padron Elementary 2,471,987 1,333,585 56,571 97,281 1,179,733
Palm Elementary 4,718,272 3,601,614 150,140 297,166 3,154,308
Paredes Middle School 5,082,573 4,005,685 2,045 20,446 3,983,194
Patton Elementary 4,284,708 3,329,469 43,194 226,809 3,059,466
Perez Elementary 999,682 829,194 2,045 20,446 806,703
Pickle Elementary 4,937,116 2,728,107 11,517 36,593 2,679,997
Pillow Elementary 2,474,897 1,856,877 8,205 36,206 1,812,466
Pleasant Hill Elementary 2,167,098 1,731,445 2,045 20,446 1,708,954
Reilly Elementary 4,950,107 3,682,032 17,606 32,145 3,632,281
Ridgetop Elementary 5,215,209 4,035,699 55,580 74,604 3,905,515
Rodriguez Elementary 5,634,979 3,126,687 183,375 199,608 2,743,704
Small Middle School 244,550 269,611 141,809 131,319 (3,517)
St. Elmo Elementary 5,897,572 2,884,926 119,093 74,522 2,691,311
Summitt Elementary 983,495 677,590 16,594 80,437 580,559
Sunset Valley Elementary 1,250,600 861,682 7,184 26,919 827,579
Travis Early College High School - 52,945 47,645 12,134 (6,834)
Travis Heights Elementary 2,999,930 2,233,756 7,184 26,919 2,199,653
Uphaus Early Childhood Center 715,942 579,642 2,045 20,446 557,151
Walnut Creek Elementary 4,040,845 1,169,642 57,909 75,896 1,035,837
Webb Middle School 12,669,976 7,345,317 15,855 60,856 7,268,606
Widen Elementary 6,160,033 3,596,326 22,408 130,199 3,443,719
Winn Montessori 5,846,381 3,766,670 55,603 101,412 3,609,655
Zavala Elementary 4,232,845 1,928,990 15,859 113,676 1,799,455
Zilker Elementary 1,064,987 713,214 7,184 26,919 679,111
Print Shop Move - 860,850 65,683 28,922 766,245
Districtwide Secure Vestibules - 4,681,634 21,157 211,570 4,448,907
Subtotal Secure Vestibule: S 342,735,326 241,150,745 5,373,060 | S 11,375,078 | $ 224,402,607
Non Campus Projects:
Bus Replacement Plan 25,736,000 25,249,590 8,808,524 8,323,350 8,117,716
Athletic - Turf Fields - 36,848,000 648,309 135,755 36,063,936
EWAS - 47,500 8,898 20,195 18,407
Land for Future SE Elementary School 5,000,000 4,701,500 107,625 26,800 4,567,075
Impervious Cover - 164,493 152,234 1,077 11,182
IRCA Professional Services - 2,000,000 107,037 902,104 990,859
Food Services - Kitchen Equipment - 29,209,843 12,034 3,241,703 25,956,106
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 - - 4,905,500
Subtotal Non Campus Projects: S 39,186,000 106,371,221 9,844,661 | $ 12,650,984 | $ 83,875,576
Undesignated:
Doors and Locks Security Improvements 5,000,000 4,701,500 626,704 4,434,229 (359,433)
Special Education Inclusion Improvements and Cameras 15,200,000 14,300,720 135,994 62,506 14,102,220
Furniture 3,500,000 3,289,850 247,445 1,165,341 1,877,064
HVAC and Other Building Deficiencies 25,000,000 18,842,106 714,225 251,913 17,875,968
Middle and High School Athletic Facility Repairs 9,800,000 7,383,090 7,726 77,255 7,298,109
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 422,997 474,300 2,640,990
Roofing 9,250,000 6,968,454 850,315 957,329 5,160,810
Security Fencing 5,000,000 13,809,702 5,595,642 1,881,366 6,332,694
Universal Design Improvements 400,000 372,440 209,277 1,262,274 (1,099,111)
Subtotal Undesignated: ) 77,850,000 73,206,149 8,810,325 | $ 10,566,513 | $ 53,829,311
Subtotal Targeted Projects 575,333,669 525,335,522 41,167,916 $ 80,645,438 403,522,168
Non Construction-Prop A:
Program Contingency - 69,288,071 - - 69,288,071
Program Management - 394,804,823 49,035,894 60,287,722 285,481,207
Subtotal Non Construction-Prop A $ 464,092,894 49,035,894 S 60,287,722 $ 354,769,278
Total Proposition A $ 2,316,024,940 $ 2,316,025,000 137,196,561 $ 253,472,318 $ 1,925,356,121
Proposition B
Campus Technology:
Akins Early College High School 2,161,566 - - - -
Allison Elementary 226,394 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o June 30, 2024)

CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial juBnuedgg't :é; 4 Actuals Commitments Balance
Anderson High School 1,831,548 - - - -
Andrews Elementary 177,384 - - - -
Anita Coy (ALC) 102,041 - - - -
Ann Richards SYWL 866,000 - - - -
Austin High School 1,922,353 - - - -
Bailey Middle School 809,891 - - - -
Baldwin Elementary 612,039 - - - -
Baranoff Elementary 738,300 - - - -
Barrington Elementary 171,843 - - - -
Barton Hills Elementary 440,888 - - - -
Bear Creek Elementary 458,243 - - - -
Becker Elementary 500,962 - - - -
Bedichek Middle School 726,000 - - - -
Blackshear Elementary 377,168 - - - -
Blanton Elementary 588,085 - - - -
Blazier Elementary 4-6 920,000 - - - -
Blazier Elementary K-3 223,972 - - - -
Boone Elementary 513,575 - - - -
Bowie High School 2,233,200 - - - -
Brentwood Elementary 589,000 - - - -
Brown Elementary 1,694 - - - -
Bryker Woods Elementary 402,857 - - - -
Burnet Middle School 539,166 - - - -
Campbell Elementary 333,365 - - - -
Casey Elementary 509,999 - - - -
Casis Elementary 592,000 - - - -
Clayton Elementary 638,762 - - - -
Clifton Center 244,772 - - - -
Cook Elementary 477,575 - - - -
Covington Middle School 697,512 - - - -
Cowan Elementary 540,003 - - - -
Crockett Early College High School 1,421,782 - - - -
Cunningham Elementary 453,781 - - - -
Davis Elementary 597,260 - - - -
Dawson Elementary 382,858 - - - -
Dobie Middle School 656,225 - - - -
Doss Elementary 713,000 - - - -
Eastside Early College High School 729,143 - - - -
Galindo Elementary 493,931 - - - -
Garcia YMLA 337,691 - - - -
Garza Independence High School 1,137,738 - - - -
Gorzycki Middle School 444,897 - - - -
Govalle Elementary 486,604 - - - -
Graham Elementary 534,326 - - - -
Guerrero Thompson Elementary 562,242 - - - -
Gullett Elementary 414,754 - - - -
Harris Elementary 186,310 - - - -
Hart Elementary 531,770 - - - -
Highland Park Elementary 589,659 - - - -
Hill Elementary 715,379 - - - -
Houston Elementary 275,672 - - - -
Jordan Elementary 532,638 - - - -
Joslin Elementary 394,083 - - - -
Kealing Middle School 1,138,824 - - - -
Kiker Elementary 676,888 - - - -
Kocurek Elementary 526,235 - - - -
Lamar Middle School 1,073,592 - - - -
Langford Elementary 278,905 - - - -
LBJ Early College High School 842,578 - - - -
Lee Elementary 505,240 - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - -
Linder Elementary 279,261 - - - -
Lively Middle School 1,061,733 - - - -
Maplewood Elementary 459,981 - - - -
Martin Middle School 446,070 - - - -
Mathews Elementary 430,399 - - - -
McBee Elementary 427,900 - - - -
McCallum High School 1,549,475 - - - -
Menchaca Elementary 658,000 - - - -
Mendez Middle School 376,867 - - - -
Mills Elementary 688,858 - - - -
Murchison Middle School 1,125,623 - - - -
Navarro Early College High School 1,446,983 - - - -
Norman-Sims Elementary 382,361 - - - -
Northeast ECHS / International High School 1,169,653 - - - -
O Henry Middle School 613,492 - - - -
Oak Hill Elementary 122,082 - - - -
Oak Springs Elementary 428,870 - - - -
Odom Elementary 768,774 - - - -
Ortega Elementary 382,942 - - - -
Overton Elementary 472,707 - - - -
Padron Elementary 547,013 - - - -
Palm Elementary 439,728 - - - -
Paredes Middle School 706,427 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o June 30, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial juBnuedgg't :é; 4 Actuals Commitments Balance
250 Patton Elementary 686,292 - - - -
251 Pecan Springs Elementary 157,188 - - - -
252 Perez Elementary 497,318 - - - -
253 Pickle Elementary 418,884 - - - -
254 Pillow Elementary 468,103 - - - -
255 Pleasant Hill Elementary 451,902 - - - -
256 Reilly Elementary 409,893 - - - -
257 Ridgetop Elementary 437,791 - - - -
258 Rodriguez Elementary 453,021 - - - -
259 Rosedale School 371,000 - - - -
260 Sadler Means YWLA 227,158 - - - -
261| [Sanchez Elementary 504,262 - - - -
262 Small Middle School 1,102,450 - - - -
263 St. Elmo Elementary 406,428 - - - -
264 |Summitt Elementary 676,505 - - - -
265| [Sunset Valley Elementary 491,400 - - - -
266| |Travis Early College High School 542,070 - - - -
267| |Travis Heights Elementary 754,038 - - - -
268 Uphaus Early Childhood Center 397,058 - - - -
269| [Walnut Creek Elementary 529,155 - - - -
270 Webb Middle School 640,024 - - - -
271 Widen Elementary 449,967 - - - -
272| |Williams Elementary 452,981 - - - -
273 Winn Montessori 369,619 - - - -
274| |Wooldridge Elementary 231,845 - - - -
275| |Wooten Elementary 297,663 - - - -
276| |Zavala Elementary 395,155 - - - -
277 |Zilker Elementary 500,013 - - - -
278 Subtotal Undesignated: S 69,356,060 | S -1S -8 -1S -
279 Districtwide:
280 Districtwide Network Upgrades - 54,000 23,607 - 30,393
281 Staff/Student Devices and Equipment 6,185,000 75,487,000 8,890,013 13,834,198 52,762,789
282 Subtotal Districtwide: S 6,185,000 | $ 75,541,000 | $ 8,913,620 | $ 13,834,198 | S 52,793,182
283 Total Proposition B 75,541,060 $ 75,541,000 8,913,620 13,834,198 52,793,182
284 Proposition C
285 Stadiums & Athletic Complexes:
286 Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
287 Delco Activity Center 15,000,000 11,340,709 212,627 877,644 10,250,438
288 Nelson Field 25,000,000 19,301,337 180,176 1,341,505 17,779,656
289 Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
290 Subtotal Undesignated: S 47,434,000 | $ 36,373,048 | $ 392,803 | $ 2,219,149 | S 33,761,096
291 Non Construction-Prop C:
292 Program Contingency - 2,834,978 - - 2,834,978
293 Program Management 8,225,974 28,691 8,197,283
294 Subtotal Non Construction-PropC $ - S 11,060,952 28,691 S 11,032,261
295 Total PropositionC $ 47,434,000 $ 47,434,000 421,494 $ 2,219,149 44,793,357
296 2022 Bond Total Amount $ 2,439,000,000 $ 2,439,000,000 $ 146,531,675 $ 269,525,665 2,022,942,660

Notes:
All numbers are as of June 30, 2024.

Numbers may not add due to rounding.
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