AUSTIN

Independent School District

2017 Bond Program
Program Contingency Balance as of July 31, 2024
Program Contingency

Program Contingency

Report Month Project Type Transfer

Balance ($) Balance (%)
November 2017 Bond Initial Set-up - 73,822,000 100.0%
Modernization Projects (19,878,000)
December 2019 Targeted Projects (1,516,870) 67.7%
Non-Construction (2,460,891) 49,966,239
Modernization Projects (8,850,644)
January 2020 Targeted Projects (761,626) 54.5%
Non-Construction (106,432) 40,247,537
March 2020 Modernization Projects (4,325,445) 35,922,092 48.7%
August 2020 Modernizatio.n Projects (857,835) 47.0%
Targeted Projects (360,500) 34,703,757
September 2020 Modernizatio-n Projects (500,000) 34.8%
Targeted Projects (8,541,345) 25,662,412
October 2020 Modernization Projects (6,745,368) 18,917,044 25.6%
January 2021 Modernizatio'n Projects (449,213) 23.7%
Targeted Projects (950,000) 17,517,831
April 2021 Targeted Projects (1,603,537) 15,914,294 21.6%
May 2021 Modernization Projects (11,642,925) 4,271,369 5.8%
August 2021 Targeted Projects (1,162,763) 3,108,606 4.2%
October 2021 Modernization Projects (200,000) 2,908,606 3.9%
January 2022 Modernization.Projects (4,600,000) 1.5%
Non-Construction 2,783,506 1,092,112
February 2022 Modernizatio'n Projects 480,000 1.5%
Targeted Projects (500,000) 1,072,112
March 2022 Modernization Projects 820,000 1,892,112 2.6%
April 2022 - - 1,892,112 2.6%
May 2022 - - 1,892,112 2.6%
June 2022 Modernization Projects (350,000) 1,542,112 2.1%
July 2022 Modernization Projects (1,000,000) 542,112 0.7%
August 2022 Modernization Projects - 542,112 0.7%
September 2022 Modernization Projects 140,000 682,112 0.9%
October 2022 Targeted Projects 16,457,574 17,139,686 23.2%
November 2022 Modernization Projects (500,000) 16,639,686 22.5%
December 2022 *Targeted Projects - 16,639,686 22.5%
January 2023 Modernization' Projects 400,000 23.1%
*Targeted Projects - 17,039,686
February 2023 Modernizatio.n Projects (225,000) 1.0%
Targeted Projects (16,073,574) 741,112
March 2023 - - 741,112 1.0%
April 2023 - - 741,112 1.0%
May 2023 Modernization Projects 46,900 788,012 1.1%
June 2023 - - 788,012 1.1%
July 2023 - - 788,012 1.1%
August 2023 - - 788,012 1.1%
September 2023 - - 788,012 1.1%
October 2023 Modernization.Projects (15,375) 0.9%
Non-Construction (79,519) 693,118
Modernization Projects 2,550,338
November 2023 Targeted Projects (799,922) 1.7%
Non-Construction (1,210,664) 1,232,870
December 2023 Modernization Projects 2,521,831 3,754,701 5.1%
January 2024 Modernization Projects (10,000) 3,744,701 5.1%
Modernization Projects (40,000)
February 2024 Targeted Projects (2,559,872) 1.3%
Non-Construction (193,000) 951,829
March 2024 - - 951,829 1.3%
April 2024 Targeted Proje.cts 1,812,284 3.7%
Non-Construction (10,653) 2,753,460
May 2024 Modernizatio'n Projects 29,630 0.0%
Targeted Projects (2,757,808) 25,282
Modernization Projects 188,999
June 2024 Targeted Projects 737,886 947,037 1.3%
Non-Construction (5,130)
July 2024 Targeted Projects (340,025) 607,012 0.8%

*Projected transfers in December 2022 and January 2023 adjusted to reflect incurred transfers in February 2023.



