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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2024)

CONSTRUCTION COSTS

Projects

Initial

Budget a/o
July 31, 2024

TOTALS TO DATE

Actuals

Commitments

Balance

Proposition A
Modernization Full Projects:
Allison Elementary 56,093,606 42,628,343 2,763,036 19,004,983 20,860,324
Andrews Elementary 38,685,616 28,447,721 42,800 100,500 28,304,421
Barrington Elementary 38,686,157 29,366,079 454,971 2,057,198 26,853,910
Burnet Middle School 157,515,834 118,817,850 2,140,752 6,127,563 110,549,535
Full Modernization Portable Rental - 25,500 - 48,900 (23,400)
Harris Elementary 56,093,690 41,506,335 2,878,524 6,945,783 31,682,028
Houston Elementary 56,094,328 42,335,092 1,413,584 1,632,265 39,289,243
Langford Elementary 39,653,095 36,061,859 2,488,932 5,003,562 28,569,365
Linder Elementary 56,093,739 42,638,403 2,077,745 3,153,106 37,407,552
Nelson Bus Terminal 18,584,000 14,011,469 40,500 899,020 13,071,949
Oak Springs Elementary 47,499,918 36,083,978 271,176 1,997,436 33,815,366
Pecan Springs Elementary 47,499,812 41,026,571 1,220,283 4,857,038 34,949,250
Sadler Means YWLA 101,916,842 83,658,325 3,477,168 9,946,665 70,234,492
Sims Facility - 6,095,930 2,656,397 2,549,902 889,631
Travis Early College High School 251,455,962 194,715,455 3,080,954 9,288,923 182,345,578
Wooldridge Elementary 38,686,155 29,330,101 117,508 1,931,432 27,281,161
Wooten Elementary 39,653,337 32,436,685 3,644,859 5,979,005 22,812,821
Subtotal Modernization Full Projects: S 1,044,212,091 S 819,185,696 $ 28,769,189 S 81,523,281 $ 708,893,226
Modernization Phased Projects:

Anderson High School 45,576,452 31,888,368 403,051 1,836,929 29,648,388
Austin High School 39,999,647 27,668,470 53,690 2,861,142 24,753,638
Crockett Early College High School 65,345,218 46,702,337 1,107,360 2,262,203 43,332,774
Dobie Middle School 36,186,775 27,562,157 437,726 1,671,945 25,452,486
Hill Elementary 29,999,621 22,193,193 64,267 1,535,282 20,593,644
LBJ Early College High School 115,685,422 84,387,486 1,955,796 4,289,390 78,142,300
Martin Middle School 60,999,930 45,964,067 860,390 2,649,116 42,454,561
McCallum High School 64,999,525 46,470,073 485,643 2,516,367 43,468,063
Navarro Early College High School 60,000,017 42,864,166 109,379 2,840,344 39,914,443
Northeast ECHS / International High School 116,686,347 85,757,992 1,334,505 4,644,521 79,778,966
O Henry Middle School 61,000,226 45,952,579 - 2,612,726 43,339,853

Phased Modernization Portable Rental - - - - -
Subtotal Modernization Phased Projects: S 696,479,180 | S 507,410,888 | S 6,811,807 | S 29,719,965 | S 470,879,116

Subtotal Modernization Projects $ 1,740,691,271

Targeted Projects:
Mental Health Center:

1,326,596,584

35,580,996

$ 111,243,246

1,179,772,342

Brown Elementary 130,306 118,631 - - 118,631
Eastside Early College High School 8,988,857 -
Govalle Elementary 132,103 120,323 - - 120,323
Norman-Sims Elementary 131,639 119,886 - - 119,886
Subtotal Mental Health Center: S 9,382,905 | $ 358,840 | $ -8 -8 358,840
Open Concept:
Cook Elementary 14,507,425 15,041,415 2,108,680 11,870,310 1,062,425
Oak Hill Elementary 18,375,508 22,790,734 3,108,492 17,697,220 1,985,022
Odom Elementary 9,188,130 8,894,187 3,358,715 4,010,453 1,525,019
Williams Elementary 16,925,019 16,833,153 2,906,836 11,799,088 2,127,229
Subtotal Open Concept: S 58,996,082 | S 63,559,489 | $ 11,482,723 | $ 45,377,071 | $ 6,699,695
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 30,909 - 10,586,716
Eastside Early College High School - 6,987,758 60,326 395,123 6,532,309
Liberal Arts and Science Academy 28,398,484 19,027,073 - 236,460 18,790,613
Murchison Middle School 3,193,377 2,605,881 110,802 44,209 2,450,870
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Sanchez Elementary 591,738 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: S 47,183,356 | S 40,689,078 | S 202,037 | $ 675,792 | $ 39,811,249
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 34,440 548,338 8,958,082
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,838,319 148,116 80,441 5,609,762
Baldwin Elementary 2,504,961 2,038,909 19,733 228,839 1,790,337
Baranoff Elementary 5,063,700 3,937,999 158,087 394,214 3,385,698
Barton Hills Elementary 873,112 553,576 3,743 25,369 524,464
Becker Elementary 872,038 554,743 3,743 25,369 525,631
Bedichek Middle School 3,961,000 3,024,123 - 20,446 3,003,677
Blackshear Elementary 4,111,832 3,065,284 3,743 372,434 2,689,107
Blanton Elementary 5,168,915 3,949,355 17,710 273,794 3,657,851
Blazier Elementary K-3 545,028 336,405 - 20,446 315,959
Boone Elementary 3,001,425 2,355,467 178,909 100,405 2,076,153
Bowie High School 24,755,800 16,408,149 434,705 861,880 15,111,564
Bryker Woods Elementary 5,846,143 4,527,483 114,689 83,865 4,328,929
Campbell Elementary 1,184,635 906,921 99,211 96,947 710,763
Casey Elementary 6,112,001 4,630,740 - 265,746 4,364,994
Clayton Elementary 2,118,238 1,713,624 18,573 208,839 1,486,212
Clifton Center 13,000,228 9,985,068 13,675 785,151 9,186,242
Covington Middle School 22,933,488 17,605,870 - 1,080,622 16,525,248
Cowan Elementary 832,997 895,748 222,163 108,959 564,626
Cunningham Elementary 1,971,219 1,499,743 - 88,238 1,411,505
Davis Elementary 6,198,740 3,508,316 20,025 87,378 3,400,913
Dawson Elementary 1,277,142 916,813 11,295 12,711 892,807
Galindo Elementary 10,510,069 8,041,238 103,833 111,963 7,825,442
Garcia YMLA 4,583,246 2,764,253 78,566 79,086 2,606,601
Garza Independence High School 2,603,309 1,225,084 18,467 241,322 965,295
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial j:;;dsg: tzz/; Actuals Commitments Balance
Gorzycki Middle School 2,283,262 1,732,204 19,431 201,639 1,511,134
Graham Elementary 12,499,396 9,294,155 120,510 134,227 9,039,418
Guerrero Thompson Elementary 2,480,674 1,397,681 63,568 91,064 1,243,049
Gullett Elementary 2,849,758 602,300 14,715 59,816 527,769
Hart Elementary 3,678,230 2,820,230 12,688 18,210 2,789,332
Highland Park Elementary 13,219,341 8,696,897 8,155 38,636 8,650,106
Jordan Elementary 5,000,362 4,021,553 121,559 114,078 3,785,916
Joslin Elementary 3,434,917 1,348,647 4,832 30,330 1,313,485
Kealing Middle School 3,429,176 2,573,720 100,991 83,612 2,389,117
Kiker Elementary 1,554,112 1,390,288 18,818 170,639 1,200,831
Kocurek Elementary 1,780,765 1,427,284 185,049 123,723 1,118,512
Lamar Middle School 1,048,408 817,397 24,473 23,875 769,049
Lee Elementary 519,760 348,228 101,959 107,434 138,835
Lively Middle School 3,179,267 1,652,921 2,502 19,718 1,630,701
Maplewood Elementary 987,019 757,511 21,512 123,844 612,155
Mathews Elementary 558,601 390,050 22,022 35,112 332,916
McBee Elementary 6,183,100 3,511,457 21,613 433,858 3,055,986
Mendez Middle School 19,175,133 14,742,336 311,966 817,424 13,612,946
Metz Facility - - - - -
Mills Elementary 1,193,142 977,269 20,121 196,639 760,509
Ortega Elementary 13,025,058 9,410,298 100,841 90,895 9,218,562
Overton Elementary 1,757,293 1,187,577 90,653 73,607 1,023,317
Padron Elementary 2,471,987 1,333,585 76,629 97,281 1,159,675
Palm Elementary 4,718,272 3,601,614 126,348 297,166 3,178,100
Paredes Middle School 5,082,573 4,005,685 - 20,446 3,985,239
Patton Elementary 4,284,708 3,329,469 18,648 226,809 3,084,012
Perez Elementary 999,682 829,194 - 20,446 808,748
Pickle Elementary 4,937,116 2,728,107 11,517 36,593 2,679,997
Pillow Elementary 2,474,897 1,856,877 8,205 36,206 1,812,466
Pleasant Hill Elementary 2,167,098 1,731,445 - 20,446 1,710,999
Reilly Elementary 4,950,107 3,682,032 17,606 32,145 3,632,281
Ridgetop Elementary 5,215,209 4,035,699 124,929 74,604 3,836,166
Rodriguez Elementary 5,634,979 3,126,687 158,304 199,608 2,768,775
Small Middle School 244,550 269,611 117,343 131,319 20,949
St. Elmo Elementary 5,897,572 2,884,926 101,855 74,522 2,708,549
Summitt Elementary 983,495 677,590 16,594 80,437 580,559
Sunset Valley Elementary 1,250,600 861,682 4,083 26,919 830,680
Travis Early College High School - 52,945 37,682 12,134 3,129
Travis Heights Elementary 2,999,930 2,233,756 4,083 26,919 2,202,754
Uphaus Early Childhood Center 715,942 579,642 - 20,446 559,196
Walnut Creek Elementary 4,040,845 1,169,642 114,784 75,896 978,962
Webb Middle School 12,669,976 7,345,317 15,855 60,856 7,268,606
Widen Elementary 6,160,033 3,596,326 8,535 130,199 3,457,592
Winn Montessori 5,846,381 3,766,670 84,620 101,412 3,580,638
Zavala Elementary 4,232,845 1,928,990 4,083 113,676 1,811,231
Zilker Elementary 1,064,987 713,214 4,083 26,919 682,212
Print Shop Move - 860,850 57,082 28,922 774,846
Districtwide Secure Vestibules - 4,681,632 - 211,570 4,470,062
Subtotal Secure Vestibule: S 342,735,326 | $ 241,300,745 4,204,272 | $ 11,375,078 | $ 225,721,395
Non Campus Projects:
Bus Replacement Plan 25,736,000 25,249,590 9,485,774 8,323,350 7,440,466
Athletic - Turf Fields - 36,848,000 517,439 135,755 36,194,806
EWAS - 47,500 4,148 20,195 23,157
Land for Future SE Elementary School 5,000,000 4,701,500 54,495 26,800 4,620,205
Impervious Cover - 164,493 140,043 1,077 23,373
IRCA Professional Services - 2,000,000 82,927 902,104 1,014,969
Food Services - Kitchen Equipment - 29,209,843 9,099 3,241,703 25,959,041
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 - - 4,905,500
Subtotal Non Campus Projects: S 39,186,000 | S 106,371,221 10,293,925 | $ 12,650,984 | $ 83,426,312
Undesignated:
Doors and Locks Security Improvements 5,000,000 4,701,500 166,619 4,434,229 100,652
Special Education Inclusion Improvements and Cameras 15,200,000 13,300,720 127,743 62,506 13,110,471
Furniture 3,500,000 3,289,850 152,453 1,165,341 1,972,056
HVAC and Other Building Deficiencies 25,000,000 18,692,106 631,597 251,913 17,808,596
Middle and High School Athletic Facility Repairs 9,800,000 7,383,090 - 77,255 7,305,835
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 476,986 474,300 2,587,001
Roofing 9,250,000 6,968,454 718,815 957,329 5,292,310
Security Fencing 5,000,000 13,809,702 5,519,361 1,881,366 6,408,975
Universal Design Improvements 400,000 1,372,440 75,500 1,262,274 34,666
Subtotal Undesignated: ) 77,850,000 | $ 73,056,149 7,869,074 | $ 10,566,513 | $ 54,620,562
Subtotal Targeted Projects 575,333,669 525,335,522 34,052,031 $ 80,645,438 410,638,053
Non Construction-Prop A:
Program Contingency - 69,288,071 - - 69,288,071
Program Management - 394,804,823 39,845,654 60,287,722 294,671,447
Subtotal Non Construction-Prop A $ 464,092,894 39,845,654 $ 60,287,722 S 363,959,518
Total Proposition A $ 2,316,024,940 $ 2,316,025,000 109,478,681 $ 252,176,406 $ 1,954,369,913
Proposition B
Campus Technology:
Akins Early College High School 2,161,566 - - - -
Allison Elementary 226,394 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2024)

CONSTRUCTION COSTS

Projects

Initial

Budget a/o
July 31, 2024

TOTALS TO DATE

Actuals Commitments

Balance

Anderson High School 1,831,548 - - -
Andrews Elementary 177,384 - - -
Anita Coy (ALC) 102,041 - - -
Ann Richards SYWL 866,000 - - -
Austin High School 1,922,353 - - -
Bailey Middle School 809,891 - - -
Baldwin Elementary 612,039 - - -
Baranoff Elementary 738,300 - - -
Barrington Elementary 171,843 - - -
Barton Hills Elementary 440,888 - - -
Bear Creek Elementary 458,243 - - -
Becker Elementary 500,962 - - -
Bedichek Middle School 726,000 - - -
Blackshear Elementary 377,168 - - -
Blanton Elementary 588,085 - - -
Blazier Elementary 4-6 920,000 - - -
Blazier Elementary K-3 223,972 - - -
Boone Elementary 513,575 - - -
Bowie High School 2,233,200 - - -
Brentwood Elementary 589,000 - - -
Brown Elementary 1,694 - - -
Bryker Woods Elementary 402,857 - - -
Burnet Middle School 539,166 - - -
Campbell Elementary 333,365 - - -
Casey Elementary 509,999 - - -
Casis Elementary 592,000 - - -
Clayton Elementary 638,762 - - -
Clifton Center 244,772 - - -
Cook Elementary 477,575 - - -
Covington Middle School 697,512 - - -
Cowan Elementary 540,003 - - -
Crockett Early College High School 1,421,782 - - -
Cunningham Elementary 453,781 - - -
Davis Elementary 597,260 - - -
Dawson Elementary 382,858 - - -
Dobie Middle School 656,225 - - -
Doss Elementary 713,000 - - -
Eastside Early College High School 729,143 - - -
Galindo Elementary 493,931 - - -
Garcia YMLA 337,691 - - -
Garza Independence High School 1,137,738 - - -
Gorzycki Middle School 444,897 - - -
Govalle Elementary 486,604 - - -
Graham Elementary 534,326 - - -
Guerrero Thompson Elementary 562,242 - - -
Gullett Elementary 414,754 - - -
Harris Elementary 186,310 - - -
Hart Elementary 531,770 - - -
Highland Park Elementary 589,659 - - -
Hill Elementary 715,379 - - -
Houston Elementary 275,672 - - -
Jordan Elementary 532,638 - - -
Joslin Elementary 394,083 - - -
Kealing Middle School 1,138,824 - - -
Kiker Elementary 676,888 - - -
Kocurek Elementary 526,235 - - -
Lamar Middle School 1,073,592 - - -
Langford Elementary 278,905 - - -
LBJ Early College High School 842,578 - - -
Lee Elementary 505,240 - - -
Liberal Arts and Science Academy High School 1,249,516 - - -
Linder Elementary 279,261 - - -
Lively Middle School 1,061,733 - - -
Maplewood Elementary 459,981 - - -
Martin Middle School 446,070 - - -
Mathews Elementary 430,399 - - -
McBee Elementary 427,900 - - -
McCallum High School 1,549,475 - - -
Menchaca Elementary 658,000 - - -
Mendez Middle School 376,867 - - -
Mills Elementary 688,858 - - -
Murchison Middle School 1,125,623 - - -
Navarro Early College High School 1,446,983 - - -
Norman-Sims Elementary 382,361 - - -
Northeast ECHS / International High School 1,169,653 - - -
O Henry Middle School 613,492 - - -
Oak Hill Elementary 122,082 - - -
Oak Springs Elementary 428,870 - - -
Odom Elementary 768,774 - - -
Ortega Elementary 382,942 - - -
Overton Elementary 472,707 - - -
Padron Elementary 547,013 - - -
Palm Elementary 439,728 - - -
Paredes Middle School 706,427 - - -
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Proposed 2022 Bond Budget-to Actual (a/o July 31, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial j:;;dsg: tza(‘)/;l Actuals Commitments Balance
250 Patton Elementary 686,292 - - - -
251 Pecan Springs Elementary 157,188 - - - -
252 Perez Elementary 497,318 - - - -
253 Pickle Elementary 418,884 - - - -
254 Pillow Elementary 468,103 - - - -
255 Pleasant Hill Elementary 451,902 - - - -
256 Reilly Elementary 409,893 - - - -
257 Ridgetop Elementary 437,791 - - - -
258 Rodriguez Elementary 453,021 - - - -
259 Rosedale School 371,000 - - - -
260 Sadler Means YWLA 227,158 - - - -
261| [Sanchez Elementary 504,262 - - - -
262 Small Middle School 1,102,450 - - - -
263 St. Elmo Elementary 406,428 - - - -
264| [Summitt Elementary 676,505 - - - -
265| [Sunset Valley Elementary 491,400 - - - -
266| [Travis Early College High School 542,070 - - - -
267| |Travis Heights Elementary 754,038 - - - -
268 Uphaus Early Childhood Center 397,058 - - - -
269| |Walnut Creek Elementary 529,155 - - - -
270 Webb Middle School 640,024 - - - -
271| [|Widen Elementary 449,967 - - - -
272| [|Williams Elementary 452,981 - - - -
273 Winn Montessori 369,619 - - - -
274| |Wooldridge Elementary 231,845 - - - -
275| |Wooten Elementary 297,663 - - - -
276| |Zavala Elementary 395,155 - - - -
277| |Zilker Elementary 500,013 - - - -
278 Subtotal Undesignated: S 69,356,060 | S -1S -1S -8 -
279 Districtwide:
280 Districtwide Network Upgrades - 54,000 23,607 - 30,393
281 Staff/Student Devices and Equipment 6,185,000 75,487,000 11,586,332 13,834,198 50,066,470
282 Subtotal Districtwide: S 6,185,000 | $ 75,541,000 | $ 11,609,939 | S 13,834,198 | S 50,096,863
283 Total Proposition B 75,541,060 $ 75,541,000 11,609,939 13,834,198 50,096,863
284 Proposition C
285 Stadiums & Athletic Complexes:
286 Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
287 Delco Activity Center 15,000,000 11,340,709 109,675 877,644 10,353,390
288 Nelson Field 25,000,000 19,301,337 43,235 1,341,505 17,916,597
289 Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
290 Subtotal Undesignated: S 47,434,000 | S 36,373,048 | S 152,910 [ $ 2,219,149 | $ 34,000,989
291 Non Construction-Prop C:
292 Program Contingency - 2,834,978 - - 2,834,978
293 Program Management 8,225,974 28,691 8,197,283
294 Subtotal Non Construction-Prop C $ 11,060,952 28,691 S 11,032,261
295 Total Proposition C $ 47,434,000 47,434,000 181,601 $ 2,219,149 45,033,250
296 2022 Bond Total Amount $ 2,439,000,000 2,439,000,000 $ 121,270,221 $ 268,229,753 2,049,500,026

Notes:
All numbers are as of July 31, 2024.

Numbers may not add due to rounding.
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