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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial IR Actuals Commitments Balance

August 31, 2024

Proposition A
Modernization Full Projects:
Allison Elementary 56,093,606 42,628,343 2,966,594 19,095,938 20,565,811
Andrews Elementary 38,685,616 28,447,721 42,800 106,900 28,298,021
Barrington Elementary 38,686,157 29,366,079 464,108 2,048,062 26,853,909
Burnet Middle School 157,515,834 118,817,850 2,714,493 5,546,346 110,557,011
Full Modernization Portable Rental - 74,400 35,900 13,000 25,500
Harris Elementary 56,093,690 55,118,335 2,980,481 47,042,665 5,095,189
Houston Elementary 56,094,328 42,335,092 1,432,258 1,613,591 39,289,243
Langford Elementary 39,653,095 36,047,159 3,873,573 4,074,800 28,098,786
Linder Elementary 56,093,739 42,638,403 2,755,453 3,133,153 36,749,797
Nelson Bus Terminal 18,584,000 14,011,469 40,500 905,420 13,065,549
Oak Springs Elementary 47,499,918 36,083,978 271,176 1,997,436 33,815,366
Pecan Springs Elementary 47,499,812 41,026,571 1,396,258 4,663,083 34,967,230
Sadler Means YWLA 101,916,842 83,650,125 6,841,930 8,997,887 67,810,308
Sims Facility - 6,082,930 3,224,544 2,077,194 781,192
Travis Early College High School 251,455,962 194,715,455 3,788,119 8,932,513 181,994,823
Wooldridge Elementary 38,686,155 29,330,101 117,508 1,855,016 27,357,577
Wooten Elementary 39,653,337 57,254,685 3,869,532 5,807,550 47,577,603
Subtotal Modernization Full Projects: S 1,044,212,091 S 857,628,696 $ 36,815,227 S 117,910,554 $ 702,902,915
Modernization Phased Projects:

Anderson High School 45,576,452 31,888,368 404,649 1,844,329 29,639,390
Austin High School 39,999,647 27,668,470 604,916 2,315,396 24,748,158
Crockett Early College High School 65,345,218 46,702,337 1,109,851 2,268,353 43,324,133
Dobie Middle School 36,186,775 27,562,157 438,870 1,698,424 25,424,863
Hill Elementary 29,999,621 22,193,193 70,857 1,535,282 20,587,054
LBJ Early College High School 115,685,422 84,387,486 2,590,315 3,518,817 78,278,354
Martin Middle School 60,999,930 45,964,067 957,840 2,552,051 42,454,176
McCallum High School 64,999,525 46,470,073 487,047 2,523,767 43,459,259
Navarro Early College High School 60,000,017 42,864,166 109,379 2,840,344 39,914,443
Northeast ECHS / International High School 116,686,347 85,757,992 1,586,008 4,415,291 79,756,693
O Henry Middle School 61,000,226 45,952,579 - 2,612,726 43,339,853

Phased Modernization Portable Rental - - - - -
Subtotal Modernization Phased Projects: S 696,479,180 | S 507,410,888 | S 8,359,732 (| $ 28,124,780 | $ 470,926,376

Subtotal Modernization Projects $ 1,740,691,271

Targeted Projects:
Mental Health Center:

1,365,039,584

45,174,959

$ 146,035,334

1,173,829,291

Brown Elementary 130,306 118,631 - - 118,631
Eastside Early College High School 8,988,857 -
Govalle Elementary 132,103 120,323 - - 120,323
Norman-Sims Elementary 131,639 119,886 - - 119,886
Subtotal Mental Health Center: S 9,382,905 | $ 358,840 | $ -8 -1S 358,840
Open Concept:
Cook Elementary 14,507,425 15,041,415 2,927,547 11,079,703 1,034,165
Oak Hill Elementary 18,375,508 22,790,734 4,221,057 16,560,744 2,008,933
Odom Elementary 9,188,130 8,894,187 4,459,261 3,995,438 439,488
Williams Elementary 16,925,019 16,833,153 3,171,416 11,787,514 1,874,223
Subtotal Open Concept: S 58,996,082 | $ 63,559,489 | $ 14,779,281 | $ 43,423,399 | $ 5,356,809
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 30,909 - 10,586,716
Eastside Early College High School - 6,987,758 60,326 395,123 6,532,309
Liberal Arts and Science Academy 28,398,484 19,027,073 - 236,460 18,790,613
Murchison Middle School 3,193,377 2,117,232 137,190 39,055 1,940,987
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Sanchez Elementary 591,738 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: S 47,183,356 | S 40,200,429 | S 228,425 ( $ 670,638 | $ 39,301,366
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 46,638 539,390 8,954,832
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,838,319 206,970 21,587 5,609,762
Baldwin Elementary 2,504,961 1,370,873 77,187 174,179 1,119,507
Baranoff Elementary 5,063,700 3,717,283 206,917 265,052 3,245,314
Barton Hills Elementary 873,112 414,655 3,743 25,369 385,543
Becker Elementary 872,038 527,142 3,743 25,369 498,030
Bedichek Middle School 3,961,000 2,882,902 - 20,446 2,862,456
Blackshear Elementary 4,111,832 2,760,338 10,783 102,069 2,647,486
Blanton Elementary 5,168,915 3,374,720 56,278 235,226 3,083,216
Blazier Elementary K-3 545,028 243,309 - 20,446 222,863
Boone Elementary 3,001,425 1,887,171 250,939 28,932 1,607,300
Bowie High School 24,755,800 16,408,149 916,328 421,351 15,070,470
Bryker Woods Elementary 5,846,143 4,359,868 116,879 45,624 4,197,365
Campbell Elementary 1,184,635 703,474 101,583 51,726 550,165
Casey Elementary 6,112,001 4,023,377 - 276,634 3,746,743
Clayton Elementary 2,118,238 997,414 72,167 155,245 770,002
Clifton Center 13,000,228 9,985,068 13,675 810,155 9,161,238
Covington Middle School 22,933,488 17,605,870 - 1,080,622 16,525,248
Cowan Elementary 832,997 388,637 301,394 29,728 57,515
Cunningham Elementary 1,971,219 1,226,912 - 88,238 1,138,674
Davis Elementary 6,198,740 3,508,316 27,912 79,491 3,400,913
Dawson Elementary 1,277,142 670,176 11,295 12,711 646,170
Galindo Elementary 10,510,069 5,764,822 107,043 57,571 5,600,208
Garcia YMLA 4,583,246 2,061,025 80,533 62,347 1,918,145
Garza Independence High School 2,603,309 1,194,825 18,467 241,322 935,036
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Au:::tg:;,azlgz 4 Actuals Commitments Balance
Gorzycki Middle School 2,283,262 954,844 49,392 171,678 733,774
Graham Elementary 12,499,396 9,039,884 160,302 94,435 8,785,147
Guerrero Thompson Elementary 2,480,674 1,397,681 131,503 21,282 1,244,896
Gullett Elementary 2,849,758 602,300 21,061 53,470 527,769
Hart Elementary 3,678,230 2,820,230 15,592 15,306 2,789,332
Highland Park Elementary 13,219,341 8,696,897 13,512 33,279 8,650,106
Jordan Elementary 5,000,362 4,021,553 123,472 54,951 3,843,130
Joslin Elementary 3,434,917 1,348,647 4,832 30,330 1,313,485
Kealing Middle School 3,429,176 2,573,720 104,269 48,695 2,420,756
Kiker Elementary 1,554,112 1,051,193 44,820 145,200 861,173
Kocurek Elementary 1,780,765 1,348,492 273,153 35,619 1,039,720
Lamar Middle School 1,048,408 378,352 28,834 19,514 330,004
Lee Elementary 519,760 322,493 104,445 69,468 148,580
Lively Middle School 3,179,267 1,076,883 2,502 97,705 976,676
Maplewood Elementary 987,019 757,511 29,393 115,963 612,155
Mathews Elementary 558,601 390,050 28,522 28,612 332,916
McBee Elementary 6,183,100 3,511,457 91,819 428,252 2,991,386
Mendez Middle School 19,175,133 14,742,336 312,388 817,002 13,612,946
Metz Facility - - - - -
Mills Elementary 1,193,142 977,269 39,139 178,183 759,947
Ortega Elementary 13,025,058 9,349,050 103,617 51,835 9,193,598
Overton Elementary 1,757,293 1,187,577 93,931 37,102 1,056,544
Padron Elementary 2,471,987 1,333,585 152,563 21,347 1,159,675
Palm Elementary 4,718,272 2,291,104 287,506 136,009 1,867,589
Paredes Middle School 5,082,573 3,980,807 - 20,446 3,960,361
Patton Elementary 4,284,708 2,762,637 59,883 186,131 2,516,623
Perez Elementary 999,682 731,942 - 20,446 711,496
Pickle Elementary 4,937,116 1,813,729 15,711 32,398 1,765,620
Pillow Elementary 2,474,897 538,000 12,695 31,716 493,589
Pleasant Hill Elementary 2,167,098 992,144 - 20,446 971,698
Reilly Elementary 4,950,107 3,545,734 21,324 28,426 3,495,984
Ridgetop Elementary 5,215,209 3,765,399 175,584 23,949 3,565,866
Rodriguez Elementary 5,634,979 2,581,130 260,331 98,408 2,222,391
Small Middle School 244,550 269,611 119,335 91,471 58,805
St. Elmo Elementary 5,897,572 2,516,260 105,065 43,854 2,367,341
Summitt Elementary 983,495 677,590 24,196 72,835 580,559
Sunset Valley Elementary 1,250,600 598,359 4,083 26,919 567,357
Travis Early College High School - 52,945 49,815 - 3,130
Travis Heights Elementary 2,999,930 1,784,134 4,083 26,919 1,753,132
Uphaus Early Childhood Center 715,942 442,965 - 20,446 422,519
Walnut Creek Elementary 4,040,845 1,171,489 167,479 25,048 978,962
Webb Middle School 12,669,976 7,299,484 26,697 50,013 7,222,774
Widen Elementary 6,160,033 3,596,326 20,790 144,999 3,430,537
Winn Montessori 5,846,381 3,499,041 167,457 21,900 3,309,684
Zavala Elementary 4,232,845 1,628,462 16,947 100,813 1,510,702
Zilker Elementary 1,064,987 524,787 4,083 26,919 493,785
Print Shop Move - 860,850 57,082 28,922 774,846
Districtwide Secure Vestibules - 21,483,491 - 211,570 21,271,921
Subtotal Secure Vestibule: S 342,735,326 | S 239,239,394 6,159,681 | S 8,931,061 | $ 224,148,652
Non Campus Projects:
Bus Replacement Plan 25,736,000 25,249,590 12,782,024 5,027,100 7,440,466
Athletic - Turf Fields - 36,848,000 525,534 127,660 36,194,806
EWAS - 47,500 27,305 20,195 -
Land for Future SE Elementary School 5,000,000 4,701,500 104,495 23,700 4,573,305
Impervious Cover - 164,493 140,043 1,077 23,373
IRCA Professional Services - 2,000,000 90,071 894,959 1,014,970
Food Services - Kitchen Equipment - 29,209,843 1,082,944 2,784,902 25,341,997
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 - 13,523 4,891,977
Subtotal Non Campus Projects: S 39,186,000 | S 106,371,221 14,752,416 | $ 8,893,116 | $ 82,725,689
Undesignated:
Doors and Locks Security Improvements 5,000,000 7,251,500 824,082 3,776,766 2,650,652
Special Education Inclusion Improvements and Cameras 15,200,000 13,300,720 186,124 4,125 13,110,471
Furniture 3,500,000 3,289,850 742,814 574,980 1,972,056
HVAC and Other Building Deficiencies 25,000,000 18,692,106 697,221 231,900 17,762,985
Middle and High School Athletic Facility Repairs 9,800,000 7,383,090 77,255 - 7,305,835
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 781,989 189,353 2,566,945
Roofing 9,250,000 6,968,454 784,596 980,405 5,203,453
Security Fencing 5,000,000 13,809,702 5,912,012 2,338,217 5,559,473
Universal Design Improvements 400,000 1,372,440 112,171 1,225,603 34,666
Subtotal Undesignated: ) 77,850,000 | $ 75,606,149 10,118,264 | $ 9,321,349 | $ 56,166,536
Subtotal Targeted Projects 575,333,669 525,335,522 46,038,067 S 71,239,563 408,057,892
Non Construction-Prop A:
Program Contingency - 69,288,071 - - 69,288,071
Program Management - 356,361,823 42,706,099 59,066,310 254,589,414
Subtotal Non Construction-Prop A $ 425,649,894 42,706,099 S 59,066,310 $ 323,877,485
Total Proposition A $ 2,316,024,940 $ 2,316,025,000 133,919,125 $ 276,341,207 $ 1,905,764,668
Proposition B
Campus Technology:
Akins Early College High School 2,161,566 - - - -
Allison Elementary 226,394 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2024)

CONSTRUCTION COSTS

Projects

Initial

Budget a/o
August 31, 2024

TOTALS TO DATE

Actuals Commitments

Balance

Anderson High School 1,831,548 - - - -
Andrews Elementary 177,384 - - - -
Anita Coy (ALC) 102,041 - - - -
Ann Richards SYWL 866,000 - - - -
Austin High School 1,922,353 - - - -
Bailey Middle School 809,891 - - - -
Baldwin Elementary 612,039 - - - -
Baranoff Elementary 738,300 - - - -
Barrington Elementary 171,843 - - - -
Barton Hills Elementary 440,888 - - - -
Bear Creek Elementary 458,243 - - - -
Becker Elementary 500,962 - - - -
Bedichek Middle School 726,000 - - - -
Blackshear Elementary 377,168 - - - -
Blanton Elementary 588,085 - - - -
Blazier Elementary 4-6 920,000 - - - -
Blazier Elementary K-3 223,972 - - - -
Boone Elementary 513,575 - - - -
Bowie High School 2,233,200 - - - -
Brentwood Elementary 589,000 - - - -
Brown Elementary 1,694 - - - -
Bryker Woods Elementary 402,857 - - - -
Burnet Middle School 539,166 - - - -
Campbell Elementary 333,365 - - - -
Casey Elementary 509,999 - - - -
Casis Elementary 592,000 - - - -
Clayton Elementary 638,762 - - - -
Clifton Center 244,772 - - - -
Cook Elementary 477,575 - - - -
Covington Middle School 697,512 - - - -
Cowan Elementary 540,003 - - - -
Crockett Early College High School 1,421,782 - - - -
Cunningham Elementary 453,781 - - - -
Davis Elementary 597,260 - - - -
Dawson Elementary 382,858 - - - -
Dobie Middle School 656,225 - - - -
Doss Elementary 713,000 - - - -
Eastside Early College High School 729,143 - - - -
Galindo Elementary 493,931 - - - -
Garcia YMLA 337,691 - - - -
Garza Independence High School 1,137,738 - - - -
Gorzycki Middle School 444,897 - - - -
Govalle Elementary 486,604 - - - -
Graham Elementary 534,326 - - - -
Guerrero Thompson Elementary 562,242 - - - -
Gullett Elementary 414,754 - - - -
Harris Elementary 186,310 - - - -
Hart Elementary 531,770 - - - -
Highland Park Elementary 589,659 - - - -
Hill Elementary 715,379 - - - -
Houston Elementary 275,672 - - - -
Jordan Elementary 532,638 - - - -
Joslin Elementary 394,083 - - - -
Kealing Middle School 1,138,824 - - - -
Kiker Elementary 676,888 - - - -
Kocurek Elementary 526,235 - - - -
Lamar Middle School 1,073,592 - - - -
Langford Elementary 278,905 - - - -
LBJ Early College High School 842,578 - - - -
Lee Elementary 505,240 - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - -
Linder Elementary 279,261 - - - -
Lively Middle School 1,061,733 - - - -
Maplewood Elementary 459,981 - - - -
Martin Middle School 446,070 - - - -
Mathews Elementary 430,399 - - - -
McBee Elementary 427,900 - - - -
McCallum High School 1,549,475 - - - -
Menchaca Elementary 658,000 - - - -
Mendez Middle School 376,867 - - - -
Mills Elementary 688,858 - - - -
Murchison Middle School 1,125,623 - - - -
Navarro Early College High School 1,446,983 - - - -
Norman-Sims Elementary 382,361 - - - -
Northeast ECHS / International High School 1,169,653 - - - -
O Henry Middle School 613,492 - - - -
Oak Hill Elementary 122,082 - - - -
Oak Springs Elementary 428,870 - - - -
Odom Elementary 768,774 - - - -
Ortega Elementary 382,942 - - - -
Overton Elementary 472,707 - - - -
Padron Elementary 547,013 - - - -
Palm Elementary 439,728 - - - -
Paredes Middle School 706,427 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o August 31, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Au:::tg:;,azlgz 4 Actuals Commitments Balance
250 Patton Elementary 686,292 - - - -
251 Pecan Springs Elementary 157,188 - - - -
252 Perez Elementary 497,318 - - - -
253 Pickle Elementary 418,884 - - - -
254 Pillow Elementary 468,103 - - - -
255 Pleasant Hill Elementary 451,902 - - - -
256 Reilly Elementary 409,893 - - - -
257 Ridgetop Elementary 437,791 - - - -
258 Rodriguez Elementary 453,021 - - - -
259 Rosedale School 371,000 - - - -
260 Sadler Means YWLA 227,158 - - - -
261| [Sanchez Elementary 504,262 - - - -
262 Small Middle School 1,102,450 - - - -
263 St. Elmo Elementary 406,428 - - - -
264 |Summitt Elementary 676,505 - - - -
265| [Sunset Valley Elementary 491,400 - - - -
266| |Travis Early College High School 542,070 - - - -
267| |Travis Heights Elementary 754,038 - - - -
268 Uphaus Early Childhood Center 397,058 - - - -
269| [Walnut Creek Elementary 529,155 - - - -
270 Webb Middle School 640,024 - - - -
271 Widen Elementary 449,967 - - - -
272| |Williams Elementary 452,981 - - - -
273 Winn Montessori 369,619 - - - -
274| |Wooldridge Elementary 231,845 - - - -
275| |Wooten Elementary 297,663 - - - -
276| |Zavala Elementary 395,155 - - - -
277 |Zilker Elementary 500,013 - - - -
278 Subtotal Undesignated: S 69,356,060 | S -1S -8 -1S -
279 Districtwide:
280 Districtwide Network Upgrades - 54,000 23,607 - 30,393
281 Staff/Student Devices and Equipment 6,185,000 75,487,000 18,643,386 6,789,854 50,053,760
282 Subtotal Districtwide: S 6,185,000 | $ 75,541,000 | $ 18,666,993 (S 6,789,854 | S 50,084,153
283 Total Proposition B 75,541,060 $ 75,541,000 18,666,993 6,789,854 50,084,153
284 Proposition C
285 Stadiums & Athletic Complexes:
286 Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
287 Delco Activity Center 15,000,000 11,340,709 109,675 899,848 10,331,186
288 Nelson Field 25,000,000 19,301,337 43,235 1,364,560 17,893,542
289 Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
290 Subtotal Undesignated: S 47,434,000 | S 36,373,048 | S 152,910 | $ 2,264,408 | $ 33,955,730
291 Non Construction-Prop C:
292 Program Contingency - 2,834,978 - - 2,834,978
293 Program Management 8,225,974 28,691 8,197,283
294 Subtotal Non Construction-PropC $ - S 11,060,952 28,691 S 11,032,261
295 Total PropositionC $ 47,434,000 $ 47,434,000 181,601 $ 2,264,408 44,987,991
296 2022 Bond Total Amount $ 2,439,000,000 $ 2,439,000,000 152,767,719 $ 285,395,469 2,000,836,812

Notes:
All numbers are as of August 31, 2024.

Numbers may not add due to rounding.
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