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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial LTI Actuals Commitments Balance

Modernization Full Projects:

September 30, 2024
Proposition A

Allison Elementary 56,093,606 42,628,343 3,845,738 19,099,969 19,682,636
Andrews Elementary 38,685,616 28,447,721 42,800 106,900 28,298,021
Barrington Elementary 38,686,157 29,366,079 489,237 1,910,176 26,966,666
Burnet Middle School 157,515,834 118,817,850 2,935,904 5,377,714 110,504,232
Full Modernization Portable Rental - 2,012,703 48,900 - 1,963,803
Harris Elementary 56,093,690 55,118,335 5,418,122 44,607,391 5,092,822
Houston Elementary 56,094,328 42,335,092 1,819,965 1,592,297 38,922,830
Langford Elementary 39,653,095 38,767,430 4,905,225 3,989,371 29,872,834
Linder Elementary 56,093,739 42,638,403 3,701,755 2,240,350 36,696,298
Nelson Bus Terminal 18,584,000 14,011,469 44,100 895,820 13,071,549
Oak Springs Elementary 47,499,918 36,083,978 366,196 1,902,416 33,815,366
Pecan Springs Elementary 47,499,812 41,026,571 1,489,226 10,022,618 29,514,727
Sadler Means YWLA 101,916,842 84,795,940 7,243,803 8,563,531 68,988,606
Sims Facility - 6,082,930 3,727,584 1,499,391 855,955
Travis Early College High School 251,455,962 194,715,455 3,803,077 8,917,852 181,994,526
Wooldridge Elementary 38,686,155 29,330,101 193,924 1,855,016 27,281,161
Wooten Elementary 39,653,337 57,292,065 3,883,442 48,334,623 5,074,000
Subtotal Modernization Full Projects: S 1,044,212,091 S 863,470,465 S 43,958,998 S 160,915,435 $ 658,596,032
Modernization Phased Projects:

Anderson High School 45,576,452 31,888,368 467,586 1,788,834 29,631,948
Austin High School 39,999,647 27,668,470 562,541 2,371,377 24,734,552
Crockett Early College High School 65,345,218 46,702,337 1,355,196 2,030,450 43,316,691
Dobie Middle School 36,186,775 27,562,157 649,038 1,655,844 25,257,275
Hill Elementary 29,999,621 22,193,193 88,186 1,545,577 20,559,430
LBJ Early College High School 115,685,422 84,387,486 2,994,965 3,524,279 77,868,242
Martin Middle School 60,999,930 45,964,067 1,039,712 2,469,036 42,455,319
McCallum High School 64,999,525 46,470,073 608,643 2,409,613 43,451,817
Navarro Early College High School 60,000,017 42,864,166 109,379 2,960,344 39,794,443
Northeast ECHS / International High School 116,686,347 85,757,992 2,004,032 4,022,073 79,731,887
O Henry Middle School 61,000,226 45,952,579 - 2,612,726 43,339,853

Phased Modernization Portable Rental - - - - -
Subtotal Modernization Phased Projects: S 696,479,180 | $ 507,410,888 | $ 9,879,278 | $ 27,390,153 | $ 470,141,457

Subtotal Modernization Projects $ 1,740,691,271

Targeted Projects:
Mental Health Center:

1,370,881,353 53,838,276

$ 188,305,588

$ 1,128,737,489

Brown Elementary 130,306 118,631 - - 118,631
Eastside Early College High School 8,988,857 -
Govalle Elementary 132,103 120,323 - - 120,323
Norman-Sims Elementary 131,639 119,886 - - 119,886
Subtotal Mental Health Center: S 9,382,905 | $ 358,840 | $ -8 -1S 358,840
Open Concept:
Cook Elementary 14,507,425 15,041,415 2,963,812 11,045,685 1,031,918
Oak Hill Elementary 18,375,508 22,790,734 4,323,241 16,552,786 1,914,707
Odom Elementary 9,188,130 8,894,187 5,249,415 3,206,254 438,518
Williams Elementary 16,925,019 16,833,153 3,968,130 11,065,768 1,799,255
Subtotal Open Concept: S 58,996,082 | $ 63,559,489 | $ 16,504,598 | $ 41,870,493 | $ 5,184,398
Renovations without Secure Vestibule:
Bear Creek Elementary 13,999,757 10,617,625 30,909 - 10,586,716
Eastside Early College High School - 6,987,758 99,826 395,123 6,492,809
Liberal Arts and Science Academy 28,398,484 19,027,073 140,272 101,068 18,785,733
Murchison Middle School 3,193,377 2,117,232 138,084 39,055 1,940,093
Saegert Bus Terminal 1,000,000 945,440 - - 945,440
Sanchez Elementary 591,738 505,301 - - 505,301
Subtotal Renovations without Secure Vestibule: S 47,183,356 | S 40,200,429 | S 409,091 | S 535,246 | $ 39,256,092
Secure Vestibule:
Akins Early College High School 15,742,434 9,540,860 85,291 500,737 8,954,832
Anita Coy (ALC) 621,959 493,465 - - 493,465
Bailey Middle School 7,461,109 5,838,319 206,970 21,587 5,609,762
Baldwin Elementary 2,504,961 1,370,873 77,187 174,179 1,119,507
Baranoff Elementary 5,063,700 3,717,283 294,958 261,193 3,161,132
Barton Hills Elementary 873,112 433,998 3,743 25,369 404,886
Becker Elementary 872,038 580,133 3,743 25,369 551,021
Bedichek Middle School 3,961,000 2,882,902 - 20,446 2,862,456
Blackshear Elementary 4,111,832 2,807,925 10,783 102,069 2,695,073
Blanton Elementary 5,168,915 3,374,720 152,871 138,634 3,083,215
Blazier Elementary K-3 545,028 243,309 - 20,446 222,863
Boone Elementary 3,001,425 1,887,171 250,939 28,932 1,607,300
Bowie High School 24,755,800 16,408,149 953,017 10,659,293 4,795,839
Bryker Woods Elementary 5,846,143 4,361,294 154,355 45,624 4,161,315
Campbell Elementary 1,184,635 704,900 145,857 51,726 507,317
Casey Elementary 6,112,001 4,023,377 58,604 189,427 3,775,346
Clayton Elementary 2,118,238 997,414 72,167 155,245 770,002
Clifton Center 13,000,228 9,985,068 13,675 810,155 9,161,238
Covington Middle School 22,933,488 17,605,870 6,625 1,073,997 16,525,248
Cowan Elementary 832,997 388,637 301,394 29,728 57,515
Cunningham Elementary 1,971,219 1,226,912 3,545 84,693 1,138,674
Davis Elementary 6,198,740 3,508,316 27,912 79,491 3,400,913
Dawson Elementary 1,277,142 670,176 11,295 12,711 646,170
Galindo Elementary 10,510,069 5,766,248 159,650 57,571 5,549,027
Garcia YMLA 4,583,246 2,062,451 96,730 62,347 1,903,374
Garza Independence High School 2,603,309 1,218,568 209,274 50,515 958,779
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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Sept:::)geit:()/,oz 024 Actuals Commitments Balance
Gorzycki Middle School 2,283,262 954,844 49,392 171,678 733,774
Graham Elementary 12,499,396 9,039,884 186,403 68,334 8,785,147
Guerrero Thompson Elementary 2,480,674 1,397,681 131,739 29,046 1,236,896
Gullett Elementary 2,849,758 602,300 21,061 53,470 527,769
Hart Elementary 3,678,230 2,820,230 15,592 187,056 2,617,582
Highland Park Elementary 13,219,341 8,696,897 13,512 33,279 8,650,106
Jordan Elementary 5,000,362 4,022,979 182,113 54,951 3,785,915
Joslin Elementary 3,434,917 1,413,173 4,832 30,330 1,378,011
Kealing Middle School 3,429,176 2,575,146 137,963 48,695 2,388,488
Kiker Elementary 1,554,112 1,051,193 44,820 145,200 861,173
Kocurek Elementary 1,780,765 1,348,492 273,153 35,619 1,039,720
Lamar Middle School 1,048,408 378,352 28,834 19,514 330,004
Lee Elementary 519,760 323,919 141,350 69,468 113,101
Lively Middle School 3,179,267 1,175,500 66,370 33,837 1,075,293
Maplewood Elementary 987,019 757,511 29,393 115,963 612,155
Mathews Elementary 558,601 400,727 28,522 28,612 343,593
McBee Elementary 6,183,100 3,511,457 91,819 428,252 2,991,386
Mendez Middle School 19,175,133 14,742,336 348,102 781,287 13,612,947
Metz Facility - - - - -
Mills Elementary 1,193,142 977,269 39,139 178,183 759,947
Ortega Elementary 13,025,058 9,350,476 141,957 51,835 9,156,684
Overton Elementary 1,757,293 1,189,003 128,583 37,102 1,023,318
Padron Elementary 2,471,987 1,333,585 152,799 21,111 1,159,675
Palm Elementary 4,718,272 2,291,104 328,048 100,439 1,862,617
Paredes Middle School 5,082,573 3,980,807 - 20,446 3,960,361
Patton Elementary 4,284,708 2,762,637 59,883 186,131 2,516,623
Perez Elementary 999,682 731,942 - 20,446 711,496
Pickle Elementary 4,937,116 1,813,729 15,711 32,398 1,765,620
Pillow Elementary 2,474,897 538,000 12,695 31,716 493,589
Pleasant Hill Elementary 2,167,098 992,144 - 20,446 971,698
Reilly Elementary 4,950,107 3,545,734 21,324 28,426 3,495,984
Ridgetop Elementary 5,215,209 3,765,399 175,820 23,713 3,565,866
Rodriguez Elementary 5,634,979 2,581,130 313,219 46,143 2,221,768
Small Middle School 244,550 271,037 158,616 91,471 20,950
St. Elmo Elementary 5,897,572 2,517,686 134,579 43,854 2,339,253
Summitt Elementary 983,495 677,590 24,196 72,835 580,559
Sunset Valley Elementary 1,250,600 646,799 4,083 26,919 615,797
Travis Early College High School - 52,945 49,815 - 3,130
Travis Heights Elementary 2,999,930 1,784,134 4,083 26,919 1,753,132
Uphaus Early Childhood Center 715,942 442,965 - 20,446 422,519
Walnut Creek Elementary 4,040,845 1,171,489 167,715 24,812 978,962
Webb Middle School 12,669,976 7,299,484 26,697 50,013 7,222,774
Widen Elementary 6,160,033 3,596,326 38,573 131,216 3,426,537
Winn Montessori 5,846,381 3,501,811 167,693 23,464 3,310,654
Zavala Elementary 4,232,845 1,711,337 55,538 62,222 1,593,577
Zilker Elementary 1,064,987 530,087 4,083 26,919 499,085
Print Shop Move - 860,850 57,082 28,922 774,846
Districtwide Secure Vestibules - 21,010,936 - 211,570 20,799,366
Subtotal Secure Vestibule: S 342,735,326 | S 239,239,394 7,377,486 | S 18,656,192 | $ 213,205,716
Non Campus Projects:
Bus Replacement Plan 25,736,000 25,249,590 14,758,774 3,050,350 7,440,466
Athletic - Turf Fields - 36,848,000 579,256 775,288 35,493,456
EWAS - 47,500 28,722 18,778 -
Land for Future SE Elementary School 5,000,000 4,701,500 112,829 18,466 4,570,205
Impervious Cover - 164,493 140,043 1,077 23,373
IRCA Professional Services - 2,000,000 95,076 889,954 1,014,970
Food Services - Kitchen Equipment - 29,209,843 1,232,289 5,607,555 22,369,999
Future SE HS Planning and Design 800,000 748,880 - - 748,880
Planning and Design Studies 2,500,000 2,348,750 - - 2,348,750
Dispersed Dining - Vending 150,000 147,165 - - 147,165
Musical Instruments 5,000,000 4,905,500 39,863 154,379 4,711,258
Subtotal Non Campus Projects: S 39,186,000 | S 106,371,221 16,986,852 | $ 10,515,847 | $ 78,868,522
Undesignated:
Doors and Locks Security Improvements 5,000,000 7,251,500 971,638 3,629,210 2,650,652
Special Education Inclusion Improvements and Cameras 15,200,000 13,300,720 190,249 - 13,110,471
Furniture 3,500,000 3,289,850 1,042,068 276,198 1,971,584
HVAC and Other Building Deficiencies 25,000,000 18,692,106 812,999 177,414 17,701,693
Middle and High School Athletic Facility Repairs 9,800,000 7,383,090 77,255 - 7,305,835
Outdoor Learning Spaces and/or Activity Spaces 4,700,000 3,538,287 851,061 120,282 2,566,944
Roofing 9,250,000 6,968,454 810,546 954,454 5,203,454
Security Fencing 5,000,000 13,809,702 6,580,538 2,787,357 4,441,807
Universal Design Improvements 400,000 1,372,440 112,171 1,225,603 34,666
Subtotal Undesignated: ) 77,850,000 | S 75,606,149 11,448,525 (S 9,170,518 | $ 54,987,106
Subtotal Targeted Projects 575,333,669 525,335,522 52,726,552 $ 80,748,296 391,860,674
Non Construction-Prop A:
Program Contingency - 65,538,071 - - 65,538,071
Program Management - 354,270,054 45,294,344 58,213,429 250,762,281
Subtotal Non Construction-Prop A $ 419,808,125 45,294,344 S 58,213,429 $ 316,300,352
Total Proposition A $ 2,316,024,940 $ 2,316,025,000 151,859,172 $ 327,267,313 $ 1,836,898,515
Proposition B
Campus Technology:
Akins Early College High School 2,161,566 - - - -
Allison Elementary 226,394 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2024)

CONSTRUCTION COSTS

Projects

Initial

Budget a/o
September 30, 2024

TOTALS TO DATE

Actuals Commitments

Balance

Anderson High School 1,831,548 - - - -
Andrews Elementary 177,384 - - - -
Anita Coy (ALC) 102,041 - - - -
Ann Richards SYWL 866,000 - - - -
Austin High School 1,922,353 - - - -
Bailey Middle School 809,891 - - - -
Baldwin Elementary 612,039 - - - -
Baranoff Elementary 738,300 - - - -
Barrington Elementary 171,843 - - - -
Barton Hills Elementary 440,888 - - - -
Bear Creek Elementary 458,243 - - - -
Becker Elementary 500,962 - - - -
Bedichek Middle School 726,000 - - - -
Blackshear Elementary 377,168 - - - -
Blanton Elementary 588,085 - - - -
Blazier Elementary 4-6 920,000 - - - -
Blazier Elementary K-3 223,972 - - - -
Boone Elementary 513,575 - - - -
Bowie High School 2,233,200 - - - -
Brentwood Elementary 589,000 - - - -
Brown Elementary 1,694 - - - -
Bryker Woods Elementary 402,857 - - - -
Burnet Middle School 539,166 - - - -
Campbell Elementary 333,365 - - - -
Casey Elementary 509,999 - - - -
Casis Elementary 592,000 - - - -
Clayton Elementary 638,762 - - - -
Clifton Center 244,772 - - - -
Cook Elementary 477,575 - - - -
Covington Middle School 697,512 - - - -
Cowan Elementary 540,003 - - - -
Crockett Early College High School 1,421,782 - - - -
Cunningham Elementary 453,781 - - - -
Davis Elementary 597,260 - - - -
Dawson Elementary 382,858 - - - -
Dobie Middle School 656,225 - - - -
Doss Elementary 713,000 - - - -
Eastside Early College High School 729,143 - - - -
Galindo Elementary 493,931 - - - -
Garcia YMLA 337,691 - - - -
Garza Independence High School 1,137,738 - - - -
Gorzycki Middle School 444,897 - - - -
Govalle Elementary 486,604 - - - -
Graham Elementary 534,326 - - - -
Guerrero Thompson Elementary 562,242 - - - -
Gullett Elementary 414,754 - - - -
Harris Elementary 186,310 - - - -
Hart Elementary 531,770 - - - -
Highland Park Elementary 589,659 - - - -
Hill Elementary 715,379 - - - -
Houston Elementary 275,672 - - - -
Jordan Elementary 532,638 - - - -
Joslin Elementary 394,083 - - - -
Kealing Middle School 1,138,824 - - - -
Kiker Elementary 676,888 - - - -
Kocurek Elementary 526,235 - - - -
Lamar Middle School 1,073,592 - - - -
Langford Elementary 278,905 - - - -
LBJ Early College High School 842,578 - - - -
Lee Elementary 505,240 - - - -
Liberal Arts and Science Academy High School 1,249,516 - - - -
Linder Elementary 279,261 - - - -
Lively Middle School 1,061,733 - - - -
Maplewood Elementary 459,981 - - - -
Martin Middle School 446,070 - - - -
Mathews Elementary 430,399 - - - -
McBee Elementary 427,900 - - - -
McCallum High School 1,549,475 - - - -
Menchaca Elementary 658,000 - - - -
Mendez Middle School 376,867 - - - -
Mills Elementary 688,858 - - - -
Murchison Middle School 1,125,623 - - - -
Navarro Early College High School 1,446,983 - - - -
Norman-Sims Elementary 382,361 - - - -
Northeast ECHS / International High School 1,169,653 - - - -
O Henry Middle School 613,492 - - - -
Oak Hill Elementary 122,082 - - - -
Oak Springs Elementary 428,870 - - - -
Odom Elementary 768,774 - - - -
Ortega Elementary 382,942 - - - -
Overton Elementary 472,707 - - - -
Padron Elementary 547,013 - - - -
Palm Elementary 439,728 - - - -
Paredes Middle School 706,427 - - - -
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Proposed 2022 Bond Budget-to Actual (a/o September 30, 2024)
CONSTRUCTION COSTS TOTALS TO DATE
Projects Initial Sept:::)geit;()/,oz 024 Actuals Commitments Balance
250 Patton Elementary 686,292 - - - -
251 Pecan Springs Elementary 157,188 - - - -
252 Perez Elementary 497,318 - - - -
253 Pickle Elementary 418,884 - - - -
254 Pillow Elementary 468,103 - - - -
255 Pleasant Hill Elementary 451,902 - - - -
256 Reilly Elementary 409,893 - - - -
257 Ridgetop Elementary 437,791 - - - -
258 Rodriguez Elementary 453,021 - - - -
259 Rosedale School 371,000 - - - -
260 Sadler Means YWLA 227,158 - - - -
261| [Sanchez Elementary 504,262 - - - -
262 Small Middle School 1,102,450 - - - -
263 St. Elmo Elementary 406,428 - - - -
264 |Summitt Elementary 676,505 - - - -
265| [Sunset Valley Elementary 491,400 - - - -
266| |Travis Early College High School 542,070 - - - -
267| |Travis Heights Elementary 754,038 - - - -
268 Uphaus Early Childhood Center 397,058 - - - -
269| [Walnut Creek Elementary 529,155 - - - -
270 Webb Middle School 640,024 - - - -
271 Widen Elementary 449,967 - - - -
272| |Williams Elementary 452,981 - - - -
273 Winn Montessori 369,619 - - - -
274| |Wooldridge Elementary 231,845 - - - -
275| |Wooten Elementary 297,663 - - - -
276| |Zavala Elementary 395,155 - - - -
277 |Zilker Elementary 500,013 - - - -
278 Subtotal Undesignated: S 69,356,060 | S -1S -8 -1S -
279 Districtwide:
280 Districtwide Network Upgrades - 54,000 23,607 - 30,393
281 Staff/Student Devices and Equipment 6,185,000 75,487,000 20,153,903 7,335,450 47,997,647
282 Subtotal Districtwide: S 6,185,000 | $ 75,541,000 | $ 20,177,510 (S 7,335,450 | S 48,028,040
283 Total Proposition B 75,541,060 $ 75,541,000 20,177,510 7,335,450 48,028,040
284 Proposition C
285 Stadiums & Athletic Complexes:
286 Burger Athletic Complex 4,767,000 3,676,366 - - 3,676,366
287 Delco Activity Center 15,000,000 11,340,709 109,675 899,848 10,331,186
288 Nelson Field 25,000,000 19,301,337 59,682 1,398,218 17,843,437
289 Noack Sports Complex 2,667,000 2,054,636 - - 2,054,636
290 Subtotal Undesignated: S 47,434,000 | S 36,373,048 | $ 169,357 | S 2,298,066 | $ 33,905,625
291 Non Construction-Prop C:
292 Program Contingency - 2,834,978 - - 2,834,978
293 Program Management 8,225,974 28,691 8,197,283
294 Subtotal Non Construction-PropC $ - S 11,060,952 28,691 11,032,261
295 Total PropositionC $ 47,434,000 $ 47,434,000 198,048 2,298,066 44,937,886
296 2022 Bond Total Amount $ 2,439,000,000 $ 2,439,000,000 172,234,730 336,900,829 1,929,864,441

Notes:
All numbers are as of September 30, 2024.

Numbers may not add due to rounding.

Page 4 of 4



